

CITY OF DAYTON

RESOLUTION NO. 1522

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF DAYTON,
COLUMBIA COUNTY, WASHINGTON, AUTHORIZING CHANGE ORDER #1
FOR THE 3rd STREET IMPROVEMENT PROJECT**

WHEREAS, the City of Dayton entered into a contract with Humbert Asphalt, Inc. for the 3rd Street Improvement Project; on May 9th, 2023. and

WHEREAS, Change Order No. 1 dated September 12, 2023, is required to increase the 3rd Street Improvement Project contract amount to include the changes associated increase in cost of materials and labor of **\$25,800.00**. Contract total including this and any other previous change orders is **\$3,522,648.55**. This Change Order will also increase days of work on this project an **additional 5 days** for this project.

WHEREAS, such additions have been reviewed and approved by the City Engineer and Public Works Director:

**NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF DAYTON
WASHINGTON, DOES HEREBY RESOLVE AS FOLLOWS:**

Section 1. The Mayor of the City of Dayton, Washington, is hereby authorized to execute Change Order No. 1, attached here to.


Section 2. That the Mayor, or designee, is hereby authorized to implement such administrative procedures as may be necessary to carry out the directions of this legislation.

Section 3. That this Resolution shall take effect and be in full force upon passage and signatures here on.


Approved this 12th day of September 2023.


Mayor, Zac Weatherford

Attest:


Debra M Hays, City Clerk Treasurer

APPROVED AS TO FORM:

A handwritten signature in black ink, appearing to read "Quinn Plant", written over a horizontal line.

Quinn Plant, City Attorney
Menke Jackson Beyer, LLP

CHANGE ORDER

Change Order No.: 1

Date: September 13, 2023

Project/Contract: 3rd Street Improvements

Owner: City of Dayton, Washington

To (Contractor): Humbert Asphalt Inc.

You are hereby requested to comply with the following changes from the contract Documents:

Description of Changes (Supplemental Description, Plans and Specifications Attached, as applicable)	DECREASE In Contract Price	INCREASE In Contract Price
1-1 Added Concrete Work on the North 3rd Street Bridge - LS		\$25,800.00
Subtotal	\$0.00	\$25,800.00
Sales Tax 8.4%	\$0.00	\$0.00
TOTAL	\$0.00	\$25,800.00
Net Change in Contract Price	\$0.00	\$25,800.00

JUSTIFICATION:

- 1-1 After removal of the existing sidewalks and surfacing on the North 3rd Street Bridge, several deficiencies with the existing bridge were discovered. The existing bridge approach slabs were constructed using discarded bridge girders and would not provide a suitable base for paving, one existing wing wall was cracked, and one wing wall was constructed too high to install the pedestrian bridge. This change order covers costs to remove the existing approach slabs, install cast-in-place concrete blocks to secure the existing bridge girders and repair the wing walls, and cut down one wing wall below the new pedestrian bridge supports. See attached updated drawings and change order cost summary provided by the Contractor.

The amount of the Contract will be INCREASED by the sum of: \$25,800.00

Twenty-Five Thousand Eight Hundred and 00/100-----Dollars.

The Contract total including this and previous Change Orders will be: \$3,522,648.55

Three Million Five Hundred Twenty-Two Thousand Six Hundred Forty-Eight and 55/100-----Dollars.

The Contract period provided for completion will be INCREASED: 5 working days

Revised Date of Substantial Completion: December 28, 2023

This document will become a supplement to the Contract and all provisions will apply hereto.


Approved


City of Dayton, Washington

09/14/2023

(Date)


Recommended


Anderson Perry & Associates, Inc.

9/13/23

(Date)

Approved


Humbert Asphalt, Inc.

09/14/2023

(Date)