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INSTRUCTIONS TO BIDDERS 

SECTION 1 - PROJECT INFORMATION 

Project Name: Front Street Bridge Railing 
  
Owner: City of Dayton 
 111 South 1st Street 
 Dayton, Washington  99328 
 
Engineer: Anderson Perry & Associates, Inc. 
 P.O. Box 1687/214 East Birch Street 
 Walla Walla, Washington  99362 
 (509) 529-9260 (phone) 
 (509) 529-8102 (fax) 
 
Contact Person: Adam Schmidtgall, P.E. 
 (509) 529-9260 

SECTION 2 - COPIES OF BIDDING DOCUMENTS 

This project is being presented through the Small Works Roster process. 
 
Bids will be received from selected contractors on the City's Small Works Roster by the City of Dayton, 
Washington at City Hall, 111 South 1st Street, Dayton, Washington 99328, until 10:00 a.m., local time, 
December 21, 2020, and then read aloud. 
 
Complete sets of Bidding Documents must be used in preparing Bids; neither the Owner nor Engineer 
assumes any responsibility for errors or misinterpretations resulting from the use of incomplete sets of 
Bidding Documents. 
 
The Owner and the Engineer in making copies of Bidding Documents available on the above terms do so 
only for the purpose of obtaining Bids for the Work and do not confer a license or grant for any other 
use. 

SECTION 3 - PRE-BID CONFERENCE 

A pre-Bid conference will not be scheduled. 

SECTION 4 - SITE AND OTHER AREAS 

The Site is identified in the Bidding Documents. All additional lands and access thereto required for 
temporary construction facilities, construction equipment, or storage of materials and equipment to be 
incorporated in the Work are to be obtained and paid for by Contractor. Easements for permanent 
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structures or permanent changes in existing facilities are to be obtained and paid for by the Owner 
unless otherwise provided in the Bidding Documents. 

SECTION 5 - INTERPRETATIONS AND ADDENDA 

All questions about the meaning or intent of the Bidding Documents are to be submitted to the Engineer 
in writing. Interpretations or clarifications considered necessary by the Engineer in response to such 
questions will be issued by Addenda delivered to all parties recorded as having received the 
Bidding Documents. Questions received less than 5 days prior to the date for opening of Bids may not be 
answered. Only questions answered by Addenda will be binding. Oral and other interpretations or 
clarifications will be without legal effect. 
 
Addenda may be issued to clarify, correct, or change the Bidding Documents as deemed advisable by the 
Owner or Engineer. Written Addenda to the Contract Documents, if issued, will be delivered to all 
parties recorded as having received the Bidding Documents no later than 24 hours prior to the date 
fixed for the opening of Bids. Failure of any Bidder to receive any such Addenda shall not relieve such 
Bidder from any obligation under the Bid as submitted. All Addenda so issued shall become part of the 
Contract Documents. It is the responsibility of all prospective Bidders to check with the Engineer prior to 
submitting his/her Bid to verify whether or not any Addenda have been issued for the project.  

SECTION 6 - BID SECURITY 

A Bid must be accompanied by Bid security made payable to the Owner in an amount of 5 percent of the 
Bidder's maximum Bid price and in the form of a certified or bank check or a Bid Bond (on the form 
included with the Bid Form) issued by a surety meeting the requirements of the Standard Specifications. 
 
The Bid security of the Successful Bidder will be retained until such Bidder has executed the 
Contract Documents, furnished the required contract security, and met the other conditions of the 
Notice of Award, whereupon the Bid security will be returned. If the Successful Bidder fails to execute 
and deliver the Contract Documents and furnish the required contract security within 15 days after the 
Notice of Award, the Owner may annul the Notice of Award, and the Bid security of that Bidder will be 
forfeited. The Bid security of other Bidders whom the Owner believes to have a reasonable chance of 
receiving the award may be retained by the Owner until the earlier of 7 days after the Effective Date of 
the Agreement, or 61 days after the Bid opening, whereupon Bid security furnished by such Bidders will 
be returned.  
 
Liquid bid security of other Bidders whom the Owner believes do not have a reasonable chance of 
receiving the award will be returned within 7 days after the Bid opening. 

SECTION 7 - CONTRACT TIMES  

The number of days within which, or the dates by which, the Work is to be (a) Substantially Completed 
and (b) completed and ready for final payment are set forth in the Special Provisions. 
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SECTION 8 - LIQUIDATED DAMAGES  

Provisions for liquidated damages shall be as set forth in the Standard Specifications, unless otherwise 
modified in the Special Provisions. 

SECTION 9 - PREPARATION OF BID  

The Bid Form is included with the Bidder's Packet (bound separately). All blanks on the Bid Form shall be 
completed by printing in ink or by typewriter and the Bid signed. A Bid price shall be indicated for each 
Bid item listed therein. A conditional or qualified bid will not be accepted.  
 
A Bid by a corporation shall be executed in the corporate name by the president, vice president, or other 
corporate officer. The corporate seal shall be affixed and attested by the secretary or an assistant 
secretary. The corporate address and state of incorporation shall be shown below the signature. 
 
A Bid by a partnership shall be executed in the partnership name and signed by a partner (whose title 
must appear under the signature). The official address of the partnership shall be shown below the 
signature. 
 
A Bid by a limited liability company shall be executed in the name of the firm by a member. The state of 
formation of the firm and the official address of the firm must be shown below the signature. 
 
A Bid by an individual shall show the Bidder's name and official address. 
 
A Bid by a joint venture shall be executed by each joint venturer in the manner indicated on the 
Bid Form. The official address of the joint venture must be shown below the signature. 
 
All names should be typed or printed in ink below the signatures. The Bid shall contain an 
acknowledgment of receipt of all Addenda, the numbers of which shall be filled in on the Bid Form. The 
address and telephone number for communications regarding the Bid should be shown. 
 
The Bid shall contain evidence of the Bidder's authority and qualification to do business in the state 
where the Project is located. The Bidder's state contractor license number for the state of the Project, if 
any, shall also be shown on the Bid Form. 

SECTION 10 - BASIS OF BID; EVALUATION OF BIDS  

Bidders shall submit a Bid for each item of Work listed in the Bid schedule. Any discrepancies between 
the multiplication of units of Work and unit prices will be resolved in favor of the unit prices. 
Discrepancies between the indicated sum of any column of figures and the correct sum thereof will be 
resolved in favor of the correct sum.  
 
Bid items calling for unit prices show estimated quantities of Work to be performed. These quantities 
are approximate only and are for bidding purposes only. Payment of the Contractor shall be made on 
the Work actually performed by the Contractor. The Owner reserves the right to increase or decrease 
the amount of these quantities as may be deemed necessary.  
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SECTION 11 - SUBMITTAL OF BID  

Each prospective Bidder is furnished one copy of the Bidder's Packet. The Bidder's Packet is to be 
completed and submitted. The Bidder's Packet includes the following data: 
 

A. Bid Form 
B. Bid Security 
C. Bidder's Contract Bond Statement 
D. Certificate of Compliance with Wage Payment Statutes  

 
A Bid shall be submitted no later than the date and time prescribed and at the place indicated in the 
advertisement and shall be enclosed in an opaque, sealed envelope plainly marked with the Project title 
(and, if applicable, the designated portion of the Project for which the Bid is submitted), the name and 
address of Bidder, and his/her Washington contractor license number, and shall be accompanied by the 
Bid security and other required documents. If a Bid is sent by mail or other delivery system, the sealed 
envelope containing the Bid shall be enclosed in a separate envelope plainly marked on the outside with 
the notation "BID ENCLOSED." A mailed Bid shall be addressed as indicated in the in Section 2 of the 
Instructions to Bidders. 
 
Washington law requires anyone who is engaged for compensation in construction activities to be 
registered with the State of Washington Department of Labor and Industries in accordance with 
RCW 18. Registration is required for any individual or business entity that advertises, offers, bids, or 
arranges to do, or actually does any construction, alteration, remodeling, or repair involving residential, 
commercial, industrial, or public works improvements. This includes partnerships, corporations, and 
self-employed individuals, whether working by the hour, week, job, or "cost-plus," whether by written 
contract or oral agreement.  

SECTION 12 - MODIFICATION AND WITHDRAWAL OF BID  

A Bid may be modified or withdrawn by an appropriate document duly executed in the manner that a 
Bid must be executed and delivered to the place where Bids are to be submitted prior to the date and 
time for the opening of Bids. The Owner shall not accept telegraphic modification, telephonic facsimile, 
or similar modification.  

SECTION 13 - OPENING OF BIDS  

Bids will be publicly opened at the time and place indicated in Section 2 of the Instructions to Bidders, 
and, unless obviously nonresponsive, read aloud publicly. An abstract of the amounts of the base Bids 
and major alternates, if any, will be made available to Bidders within 7 days after the opening of Bids. 

SECTION 14 - BIDS TO REMAIN SUBJECT TO ACCEPTANCE 

All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but the Owner 
may, in its sole discretion, release any Bid and return the Bid security prior to the end of this period.  
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SECTION 15 - AWARD OF CONTRACT  

Award of the Contract will be made to the lowest cost responsible and qualified Bidder. See the Special 
Provisions for additional information on bid alternates. The Owner reserves the right to reject any or all 
Bids, including without limitation, nonconforming, nonresponsive, unbalanced, or conditional Bids. The 
Owner further reserves the right to reject the Bid of any Bidder whom it finds, after reasonable inquiry 
and evaluation, to be non-responsive. The Owner may also reject the Bid of any Bidder if the Owner 
believes that it would not be in the best interest of the Project to make an award to that Bidder. The 
Owner also reserves the right to waive all informalities not involving price.  
 
More than one Bid for the same Work from an individual or entity under the same or different names 
will not be considered. Reasonable grounds for believing that any Bidder has an interest in more than 
one Bid for the Work may be cause for disqualification of that Bidder and the rejection of all Bids in 
which that Bidder has an interest. 
 
In evaluating Bids, the Owner will consider whether or not the Bids comply with the prescribed 
requirements, and such alternates, unit prices, and other data as may be requested in the Bid form or 
prior to the Notice of Award. 
 
In evaluating Bidders, the Owner will consider the qualifications of Bidders and may consider the 
qualifications and experience of subcontractors, suppliers, and other individuals or entities proposed for 
those portions of the Work for which the identity of subcontractors, suppliers, and other individuals or 
entities must be submitted as provided in the Standard Specifications. 
 
The Owner may conduct such investigations as deemed necessary to establish the responsibility, 
qualifications, and financial ability of Bidders, proposed subcontractors, suppliers, individuals, or entities 
to perform the Work in accordance with the Contract Documents. Such investigation shall be pursuant 
to Washington Administrative Code 296.  
 
The Owner shall not accept a Bid in which a mistake is clearly evident on the face of the Bid Form 
document but the intended correct bid is not clearly evident or cannot be substantiated from 
accompanying documents.  

SECTION 16 - CONTRACT SECURITY AND INSURANCE 

Division 1 of the Standard Specifications, as may be modified by the Special Provisions, sets forth the 
Owner's requirements as to performance and payment bonds and insurance. When the Successful 
Bidder delivers the executed Agreement to the Owner, it must be accompanied by such bonds and 
insurance certificates.  

SECTION 17 - SIGNING OF AGREEMENT  

When the Owner gives a Notice of Award to the Successful Bidder, it shall be accompanied by the 
required number of unsigned counterparts of the Agreement with the other Contract Documents that 
are identified in the Agreement as attached thereto. Within 15 days thereafter, the Successful Bidder 
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shall sign and deliver the required number of counterparts of the Agreement and attached documents 
to the Owner.  

SECTION 18 - RETAINAGE 

A sum of 5-percent of all monies earned on this project will be withheld as retainage per Standard 
Specification 1-09.9(1). A Notice of Completion of Public Works Contract will be submitted by the Owner 
to the Washington State Department of Revenue (DOR), Department of Labor and Industries (L&I), and 
Employment Security Department (ESD) following completion of the work. Retainage will not be 
released until authorized by DOR, L&I, and ESD. 
 



 
 
 
 
 
 

BIDDER'S PACKET 
(Bound Separately) 

 
 



 
 
 
 
 
 

REFERENCE TO STANDARD SPECIFICATIONS 
 
 
The work under this Contract shall be performed as defined on the Drawings, 
Standard Plans, and in accordance with the Standard Specifications for Road, Bridge, 
and Municipal Construction, 2021 Edition, as jointly published by the Washington 
State Department of Transportation and the Washington State Chapter of the 
American Public Works Association. The Standard Specifications are amended and 
modified as per the following Special Provisions. 



 
 
 
 
 
 
 
 

SPECIAL PROVISIONS 
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INTRODUCTION TO THE SPECIAL PROVISIONS 1 

 2 

 (August 14, 2013 APWA GSP) 3 

 4 
The work on this project shall be accomplished in accordance with the Standard Specifications for Road, 5 
Bridge and Municipal Construction, 2021 edition, as issued by the Washington State Department of 6 
Transportation (WSDOT) and the American Public Works Association (APWA), Washington State Chapter 7 
(hereafter "Standard Specifications"). The Standard Specifications, as modified or supplemented by the 8 
Amendments to the Standard Specifications and these Special Provisions, all of which are made a part of 9 
the Contract Documents, shall govern all of the Work.  10 
 11 
These Special Provisions are made up of both General Special Provisions (GSPs) from various sources, 12 
which may have project-specific fill-ins; and project-specific Special Provisions. Each Provision either 13 
supplements, modifies, or replaces the comparable Standard Specification, or is a new Provision. The 14 
deletion, amendment, alteration, or addition to any subsection or portion of the Standard Specifications 15 
is meant to pertain only to that particular portion of the section, and in no way should it be interpreted 16 
that the balance of the section does not apply. 17 
 18 
The project-specific Special Provisions are not labeled as such. The GSPs are labeled under the headers 19 
of each GSP, with the effective date of the GSP and its source. For example: 20 
 21 

 (March 8, 2013  APWA GSP) 22 

 (April 1, 2013  WSDOT GSP) 23 

 24 
Also incorporated into the Contract Documents by reference are: 25 

• Manual on Uniform Traffic Control Devices for Streets and Highways, currently adopted edition, 26 
with Washington State modifications, if any 27 

• Standard Plans for Road, Bridge and Municipal Construction, WSDOT/APWA, current edition 28 

• City of Dayton Development Standards, Specifications, and Standard Plans 29 
 30 
Contractor shall obtain copies of these publications, at Contractor's own expense. 31 

32 
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SPECIAL PROVISIONS 1 
 2 
The following Special Provisions are made a part of this contract and supersede any conflicting provisions 3 
of the 2021 Standard Specifications for Road, Bridge and Municipal Construction, and the foregoing 4 
Amendments to the Standard Specifications. 5 
 6 
Several types of Special Provisions are included in this contract; General, Region, Bridges and Structures, 7 
and Project Specific. Special Provisions types are differentiated as follows: 8 
 9 

(date) General Special Provision 10 
(******) Notes a revision to a General Special Provision 11 
 and also notes a Project Specific Special 12 
 Provision. 13 
(Regions1 date) Region Special Provision 14 
(BSP date) Bridges and Structures Special Provision 15 
 16 

General Special Provisions are similar to Standard Specifications in that they typically apply to many 17 
projects, usually in more than one Region. Usually, the only difference from one project to another is 18 
the inclusion of variable project data, inserted as a "fill-in". 19 
 20 
Region Special Provisions are commonly applicable within the designated Region. Region designations 21 
are as follows: 22 
 23 

Regions1 24 
ER Eastern Region 25 
NCR North Central Region 26 
NWR Northwest Region 27 
OR Olympic Region 28 
SCR South Central Region 29 
SWR Southwest Region 30 
 31 
WSF Washington State Ferries Division 32 

 33 
Bridges and Structures Special Provisions are similar to Standard Specifications in that they typically 34 
apply to many projects, usually in more than one Region. Usually, the only difference from one project to 35 
another is the inclusion of variable project data, inserted as a "fill-in". 36 
 37 
Project Specific Special Provisions normally appear only in the contract for which they were developed. 38 

39 
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DIVISION 1 1 
GENERAL REQUIREMENTS 2 
 3 
DESCRIPTION OF WORK 4 
(March 13, 1995) 5 
 6 
This contract provides for the replacement of the traffic barrier and pedestrian bridge on the east side of 7 
the Front Street Bridge, as well as a bid alternate to replace the traffic barrier on the west side of the 8 
Front Street Bridge, and all other associated work, all in accordance with the attached Contract Plans, 9 
these Contract Provisions, and the Standard Specifications. 10 
 11 
1-01 DEFINITIONS AND TERMS  12 

 13 
1-01.3   Definitions  14 

(January 4, 2016  APWA GSP) 15 

 16 
Delete the heading Completion Dates and the three paragraphs that follow it, and replace them with 17 
the following: 18 

 19 
Dates  20 
 21 

Bid Opening Date 22 
The date on which the Contracting Agency publicly opens and reads the Bids. 23 
 24 
Award Date 25 
The date of the formal decision of the Contracting Agency to accept the lowest responsible and 26 
responsive Bidder for the Work. 27 
 28 
Contract Execution Date 29 
The date the Contracting Agency officially binds the Agency to the Contract. 30 
 31 
Notice to Proceed Date 32 
The date stated in the Notice to Proceed on which the Contract time begins. 33 
 34 
Substantial Completion Date 35 
The day the Engineer determines the Contracting Agency has full and unrestricted use and 36 
benefit of the facilities, both from the operational and safety standpoint, any remaining traffic 37 
disruptions will be rare and brief, and only minor incidental work, replacement of temporary 38 
substitute facilities, plant establishment periods, or correction or repair remains for the Physical 39 
Completion of the total Contract.  40 
 41 
Physical Completion Date 42 
The day all of the Work is physically completed on the project. All documentation required by 43 
the Contract and required by law does not necessarily need to be furnished by the Contractor by 44 
this date. 45 
 46 
Completion Date 47 
The day all the Work specified in the Contract is completed and all the obligations of the 48 
Contractor under the contract are fulfilled by the Contractor. All documentation required by the 49 
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Contract and required by law must be furnished by the Contractor before establishment of this 1 
date. 2 
 3 
Final Acceptance Date 4 
The date on which the Contracting Agency accepts the Work as complete. 5 

 6 
Supplement this Section with the following: 7 
 8 

All references in the Standard Specifications, Amendments, or WSDOT General Special Provisions, to 9 
the terms "Department of Transportation", "Washington State Transportation Commission", 10 
"Commission", "Secretary of Transportation", "Secretary", "Headquarters", and "State Treasurer" 11 
shall be revised to read "Contracting Agency". 12 
 13 
All references to the terms "State" or "state" shall be revised to read "Contracting Agency" unless 14 
the reference is to an administrative agency of the State of Washington, a State statute or 15 
regulation, or the context reasonably indicates otherwise.  16 
 17 
All references to "State Materials Laboratory" shall be revised to read "Contracting Agency 18 
designated location". 19 
 20 
All references to "final contract voucher certification" shall be interpreted to mean the Contracting 21 
Agency form(s) by which final payment is authorized, and final completion and acceptance granted. 22 
 23 
Additive  24 
A supplemental unit of work or group of Bid items, identified separately in the Proposal, which may, 25 
at the discretion of the Contracting Agency, be awarded in addition to the Base Bid. 26 
 27 
Alternate  28 
One of two or more units of work or groups of Bid items, identified separately in the Proposal, from 29 
which the Contracting Agency may make a choice between different methods or material of 30 
construction for performing the same work. 31 
 32 
Business Day  33 
A business day is any day from Monday through Friday except holidays as listed in Section 1-08.5. 34 
 35 
Contract Bond 36 
The definition in the Standard Specifications for "Contract Bond" applies to whatever bond form(s) 37 
are required by the Contract Documents, which may be a combination of a Payment Bond and a 38 
Performance Bond. 39 
 40 
Contract Documents 41 
See definition for "Contract". 42 
 43 
Contract Time  44 
The period of time established by the terms and conditions of the Contract within which the Work 45 
must be physically completed. 46 
 47 
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Notice of Award  1 
The written notice from the Contracting Agency to the successful Bidder signifying the Contracting 2 
Agency's acceptance of the Bid Proposal. 3 
 4 
Notice to Proceed  5 
The written notice from the Contracting Agency or Engineer to the Contractor authorizing and 6 
directing the Contractor to proceed with the Work and establishing the date on which the Contract 7 
time begins. 8 
 9 
Traffic  10 
Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, wheelchairs, and equestrian 11 
traffic. 12 

 13 
1-02 BID PROCEDURES AND CONDITIONS 14 

 15 

1-02.1 Prequalification of Bidders 16 

 17 

Delete this Section and replace it with the following: 18 

 19 

1-02.1 Qualifications of Bidder 20 

(January 24, 2011 APWA GSP) 21 
 22 
Before award of a public works contract, a Bidder must meet at least the minimum qualifications of 23 
RCW 39.04.350(1) to be considered a responsible Bidder and qualified to be awarded a public works 24 
project. 25 

 26 
1-02.2 Plans and Specifications 27 

(June 27, 2011 APWA GSP) 28 

 29 
Delete this section and replace it with the following: 30 
 31 

Information as to where Bid Documents can be obtained or reviewed can be found in the Call for 32 
Bids (Advertisement for Bids) for the work. 33 
 34 
After award of the contract, plans and specifications will be issued to the Contractor at no cost as 35 
detailed below: 36 
 37 

To Prime Contractor No. of Sets Basis of Distribution 

Reduced plans (11" x 17")  5 Furnished automatically upon award. 

Contract Provisions 5 Furnished automatically upon award. 

 38 
Additional plans and Contract Provisions may be obtained by the Contractor from the source stated 39 
in the Call for Bids, at the Contractor's own expense. 40 
 41 

  42 
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1-02.5 Proposal Forms  1 

(July 31, 2017  APWA GSP) 2 

 3 

Delete this section and replace it with the following: 4 
 5 

The Proposal Form will identify the project and its location and describe the work. It will also list 6 

estimated quantities, units of measurement, the items of work, and the materials to be 7 

furnished at the unit bid prices. The bidder shall complete spaces on the proposal form that call 8 

for, but are not limited to, unit prices; extensions; summations; the total bid amount; signatures; 9 

date; and, where applicable, retail sales taxes and acknowledgment of addenda; the bidder's 10 

name, address, telephone number, and signature; the bidder's UDBE/DBE/M/WBE commitment, 11 

if applicable; a State of Washington Contractor's Registration Number; and a Business License 12 

Number, if applicable. Bids shall be completed by typing or shall be printed in ink by hand, 13 

preferably in black ink. The required certifications are included as part of the Proposal Form. 14 

 15 

The Contracting Agency reserves the right to arrange the proposal forms with alternates and 16 

additives, if such be to the advantage of the Contracting Agency. The bidder shall bid on all 17 

alternates and additives set forth in the Proposal Form unless otherwise specified. 18 

 19 

1-02.6 Preparation of Proposal 20 

(July 11, 2018  APWA GSP) 21 

 22 

Supplement the second paragraph with the following: 23 

4. If a minimum bid amount has been established for any item, the unit or lump sum price must 24 
equal or exceed the minimum amount stated. 25 

5. Any correction to a bid made by interlineation, alteration, or erasure, shall be initialed by the 26 
signer of the bid.  27 

 28 
Delete the last two paragraphs, and replace them with the following: 29 
 30 

If no Subcontractor is listed, the Bidder acknowledges that it does not intend to use any 31 
Subcontractor to perform those items of work. 32 
 33 
The Bidder shall submit with their Bid a completed Contractor Certification Wage Law Compliance 34 
form, provided by the Contracting Agency. Failure to return this certification as part of the Bid 35 
Proposal package will make this Bid Nonresponsive and ineligible for Award. A Contractor 36 
Certification of Wage Law Compliance form is included in the Proposal Forms. 37 
The Bidder shall make no stipulation on the Bid Form, nor qualify the bid in any manner. 38 
 39 
A bid by a corporation shall be executed in the corporate name, by the president or a vice president 40 
(or other corporate officer accompanied by evidence of authority to sign). 41 
 42 
A bid by a partnership shall be executed in the partnership name, and signed by a partner. A copy of 43 
the partnership agreement shall be submitted with the Bid Form if any UDBE requirements are to be 44 
satisfied through such an agreement. 45 
 46 
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A bid by a joint venture shall be executed in the joint venture name and signed by a member of the 1 
joint venture. A copy of the joint venture agreement shall be submitted with the Bid Form if any 2 
UDBE requirements are to be satisfied through such an agreement. 3 
 4 
Section 1-02.6 is supplemented with the following: 5 
 6 
(******) 7 
Alternative Bids 8 
The bidding proposal on this project permits the bidder to submit a bid on one or more alternatives 9 
for the construction of pedestrian bridge decking material and an alternative to reconstruct the 10 
west side traffic barrier.  11 
 12 

Bid Proposal 13 
The bid proposal is composed of the following parts: Base Bid and Decking Alternative A or 14 
Decking Alternative B, as well as Additive Alternate 1. 15 
 16 
The Base Bid includes all items that do not change as to quantity, dimension, or type of 17 
construction, regardless of which alternative is bid. 18 
 19 
Decking Alternative A (wood decking) or B (metal plank decking) will be selected based on 20 
available funding. 21 
 22 
Additive Alternate 1 23 
Additive Alternate 1 - West side traffic barrier is based on replacing the existing traffic barrier 24 
on the west side of the Front Street Bridge. 25 
 26 
Bidding Procedures 27 
The bidder shall submit a price on each and every item of work included in the Base Bid.  The 28 
bidder shall also submit prices on each and every item under the alternative.  29 
 30 
The successful bidder will be determined by the lowest total of the Base Bid plus Decking 31 
Alternative A.  Award will be based on the lowest total subject to the requirements of Section 32 
1-03. 33 

 34 
1-02.7  Bid Deposit 35 

(March 8, 2013 APWA GSP) 36 

 37 
Supplement this Section with the following: 38 

 39 
Bid bonds shall contain the following: 40 
1. Contracting Agency-assigned number for the project; 41 
2. Name of the project; 42 
3. The Contracting Agency named as obligee; 43 
4. The amount of the Bid bond stated either as a dollar figure or as a percentage which represents 44 

five percent of the maximum Bid amount that could be awarded; 45 
5. Signature of the bidder's officer empowered to sign official statements. The signature of the 46 

person authorized to submit the Bid should agree with the signature on the bond, and the title 47 
of the person must accompany the said signature; 48 
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6. The signature of the surety's officer empowered to sign the bond and the power of attorney. If 1 
so stated in the Contract Provisions, Bidder must use the bond form included in the Contract 2 
Provisions. 3 

 4 
If so stated in the Contract Provisions, cash will not be accepted for a Bid deposit. 5 
 6 

1-02.9 Delivery of Proposal  7 

(******) 8 

 9 

Delete this section and replace it with the following: 10 
 11 

Each Proposal shall be submitted in a sealed envelope, with the Project Name and Project Number 12 
as stated in the Call for Bids clearly marked on the outside of the envelope, or as otherwise required 13 
in the Bid Documents, to ensure proper handling and delivery. 14 
 15 
These documents, if applicable, shall be received either with the Bid Proposal or as a supplement to 16 
the Bid.  These documents shall be received no later than 24 hours (not including Saturdays, 17 
Sundays and Holidays) after the time for delivery of the Bid Proposal. 18 
 19 
If submitted after the Bid Proposal is due, the document(s) must be submitted in a sealed envelope 20 
labeled the same as for the Proposal, with "Supplemental Information" added.  All other information 21 
required to be submitted with the Bid Proposal must be submitted with the Bid Proposal itself, at 22 
the time stated in the Call for Bids. 23 
 24 
The Contracting Agency will not open or consider any Bid Proposal that is received after the time 25 
specified in the Call for Bids for receipt of Bid Proposals, or received in a location other than that 26 
specified in the Call for Bids.  The Contracting Agency will not open or consider any "Supplemental 27 
Information" (UDBE confirmations, or GFE documentation) that is received after the time specified 28 
above, or received in a location other than that specified in the Call for Bids. 29 

 30 

1-02.12 Public Opening of Proposals 31 
 32 
Section 1-02.12 is supplemented with the following: 33 
 34 

(******) 35 
Date of Opening Bids 36 
Sealed Bids are to be received at the following location prior to the time specified: 37 
 38 

At the City of Dayton City Hall 39 
111 South 1st Street 40 
Dayton, Washington  99328 41 
 42 

The Bid opening date for this Project is at the time indicated in the Instructions to Bidders. 43 
 44 

  45 
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1-02.13 Irregular Proposals 1 

(October 1, 2020  APWA GSP) 2 
 3 
Delete this section and replace it with the following: 4 
 5 

1. A Proposal will be considered irregular and will be rejected if: 6 
a. The Bidder is not prequalified when so required;  7 
b. The authorized Proposal form furnished by the Contracting Agency is not used or is 8 

altered; 9 
c. The completed Proposal form contains any unauthorized additions, deletions, alternate 10 

Bids, or conditions; 11 
d. The Bidder adds provisions reserving the right to reject or accept the award, or enter 12 

into the Contract; 13 
e. A price per unit cannot be determined from the Bid Proposal;  14 
f. The Proposal form is not properly executed; 15 
g. The Bidder fails to submit or properly complete a Subcontractor list, if applicable, as 16 

required in Section 1-02.6; 17 
h. The Bidder fails to submit or properly complete a Disadvantaged Business Enterprise 18 

Certification, if applicable, as required in Section 1-02.6;  19 
i. The Bidder fails to submit written confirmation from each DBE firm listed on the 20 

Bidder’s completed DBE Utilization Certification that they are in agreement with the 21 
bidder’s DBE participation commitment, if applicable, as required in Section 1-02.6, or if 22 
the written confirmation that is submitted fails to meet the requirements of the Special 23 
Provisions; 24 

j The Bidder fails to submit DBE Good Faith Effort documentation, if applicable, as 25 
required in Section 1-02.6, or if the documentation that is submitted fails to 26 
demonstrate that a Good Faith Effort to meet the Condition of Award was made; 27 

k. The Bidder fails to submit a DBE Bid Item Breakdown form, if applicable, as required in 28 
Section 1-02.6, or if the documentation that is submitted fails to meet the requirements 29 
of the Special Provisions; 30 

l. The Bidder fails to submit DBE Trucking Credit Forms, if applicable, as required in 31 
Section 1-02.6, or if the documentation that is submitted fails to meet the requirements 32 
of the Special Provisions; 33 

m. The Bid Proposal does not constitute a definite and unqualified offer to meet the 34 
material terms of the Bid invitation; or 35 

n. More than one Proposal is submitted for the same project from a Bidder under the 36 
same or different names. 37 

 38 
2.  A Proposal may be considered irregular and may be rejected if: 39 

a. The Proposal does not include a unit price for every Bid item; 40 
b. Any of the unit prices are excessively unbalanced (either above or below the amount of 41 

a reasonable Bid) to the potential detriment of the Contracting Agency; 42 
c. Receipt of Addenda is not acknowledged; 43 
d. A member of a joint venture or partnership and the joint venture or partnership submit 44 

Proposals for the same project (in such an instance, both Bids may be rejected); or 45 
e. If Proposal form entries are not made in ink. 46 

 47 
  48 
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1-02.14 Disqualification of Bidders 1 

(May 17, 2018  APWA GSP, Option A) 2 
 3 

Delete this section and replace it with the following: 4 
 5 
A Bidder will be deemed not responsible if the Bidder does not meet the mandatory bidder 6 
responsibility criteria in RCW 39.04.350(1), as amended. 7 
 8 
The Contracting Agency will verify that the Bidder meets the mandatory bidder responsibility criteria 9 
in RCW 39.04.350(1).  To assess bidder responsibility, the Contracting Agency reserves the right to 10 
request documentation as needed from the Bidder and third parties concerning the Bidder’s 11 
compliance with the mandatory bidder responsibility criteria.  12 
 13 
If the Contracting Agency determines the Bidder does not meet the mandatory bidder responsibility 14 
criteria in RCW 39.04.350(1) and is therefore not a responsible Bidder, the Contracting Agency shall 15 
notify the Bidder in writing, with the reasons for its determination.  If the Bidder disagrees with this 16 
determination, it may appeal the determination within two (2) business days of the Contracting 17 
Agency’s determination by presenting its appeal and any additional information to the Contracting 18 
Agency.  The Contracting Agency will consider the appeal and any additional information before 19 
issuing its final determination.  If the final determination affirms that the Bidder is not responsible, 20 
the Contracting Agency will not execute a contract with any other Bidder until at least two business 21 
days after the Bidder determined to be not responsible has received the Contracting Agency’s final 22 
determination. 23 

 24 
1-02.15  Pre Award Information 25 

(August 14, 2013 APWA GSP) 26 

 27 
Revise this section to read: 28 

 29 
Before awarding any contract, the Contracting Agency may require one or more of these items or 30 
actions of the apparent lowest responsible Bidder: 31 
 32 

1. A complete statement of the origin, composition, and manufacture of any or all materials to 33 
be used, 34 
 35 

2. Samples of these materials for quality and fitness tests, 36 
 37 

3. A progress schedule (in a form the Contracting Agency requires) showing the order of and 38 
time required for the various phases of the work,  39 
 40 

4. A breakdown of costs assigned to any Bid item,  41 
 42 
5. Attendance at a conference with the Engineer or representatives of the Engineer,  43 

 44 
6. Obtain, and furnish a copy of, a business license to do business in the city or county where 45 

the work is located. 46 
 47 

7. Any other information or action taken that is deemed necessary to ensure that the Bidder is 48 
the lowest responsible Bidder. 49 
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1-03 AWARD AND EXECUTION OF CONTRACT 1 
 2 
1-03.1 Consideration of Bids  3 
(January 23, 2006 APWA GSP) 4 

 5 

Revise the first paragraph to read: 6 
 7 
After opening and reading proposals, the Contracting Agency will check them for correctness of 8 
extensions of the prices per unit and the total price. If a discrepancy exists between the price per 9 
unit and the extended amount of any Bid item, the price per unit will control. If a minimum Bid 10 
amount has been established for any item and the Bidder's unit or lump sum price is less than the 11 
minimum specified amount, the Contracting Agency will unilaterally revise the unit or lump sum 12 
price, to the minimum specified amount and recalculate the extension. The total of extensions, 13 
corrected where necessary, including sales taxes where applicable and such additives and/or 14 
alternates as selected by the Contracting Agency, will be used by the Contracting Agency for award 15 
purposes and to fix the Awarded Contract Price amount and the amount of the contract bond. 16 

 17 
1-03.3  Execution of Contract 18 

(October 1, 2005 APWA GSP) 19 

 20 

Revise this section to read: 21 
 22 

Copies of the Contract Provisions, including the unsigned Form of Contract, will be available for 23 
signature by the successful Bidder on the first business day following award. The number of copies 24 
to be executed by the Contractor will be determined by the Contracting Agency. 25 
 26 
Within 10 calendar days after the award date, the successful Bidder shall return the signed 27 
Contracting Agency-prepared contract, an insurance certification as required by Section 1-07.18, 28 
and a satisfactory bond as required by law and Section 1-03.4. Before execution of the contract by 29 
the Contracting Agency, the successful Bidder shall provide any pre-award information the 30 
Contracting Agency may require under Section 1-02.15. 31 
 32 
Until the Contracting Agency executes a contract, no proposal shall bind the Contracting Agency nor 33 
shall any work begin within the project limits or within Contracting Agency-furnished sites. The 34 
Contractor shall bear all risks for any work begun outside such areas and for any materials ordered 35 
before the contract is executed by the Contracting Agency. 36 
 37 
If the Bidder experiences circumstances beyond their control that prevents return of the contract 38 
documents within the calendar days after the award date stated above, the Contracting Agency may 39 
grant up to a maximum of 10 additional calendar days for return of the documents, provided the 40 
Contracting Agency deems the circumstances warrant it. 41 
 42 

1-03.4 Contract Bond 43 

(July 23, 2015 APWA GSP) 44 
 45 

Delete the first paragraph and replace it with the following: 46 
 47 

The successful Bidder shall provide executed payment and performance bond(s) for the full contract 48 
amount. The bond may be a combined payment and performance bond; or be separate payment 49 



 

12/2/2020 SP-12 
S:\Docs\Dayton\918-169 Front Street Bridge Railing\Specs (SWR)\Special Provisions.docx  

and performance bonds. In the case of separate payment and performance bonds, each shall be for 1 
the full contract amount. The bond(s) shall: 2 

1. Be on Contracting Agency-furnished form(s); 3 
2. Be signed by an approved surety (or sureties) that: 4 

a. Is registered with the Washington State Insurance Commissioner, and 5 
b. Appears on the current Authorized Insurance List in the State of Washington 6 

published by the Office of the Insurance Commissioner, 7 
3. Guarantee that the Contractor will perform and comply with all obligations, duties, and 8 

conditions under the Contract, including but not limited to the duty and obligation to 9 
indemnify, defend, and protect the Contracting Agency against all losses and claims related 10 
directly or indirectly from any failure: 11 

a. Of the Contractor (or any of the employees, subcontractors, or lower tier 12 
subcontractors of the Contractor) to faithfully perform and comply with all contract 13 
obligations, conditions, and duties, or 14 

b. Of the Contractor (or the subcontractors or lower tier subcontractors of the 15 
Contractor) to pay all laborers, mechanics, subcontractors, lower tier 16 
subcontractors, material person, or any other person who provides supplies or 17 
provisions for carrying out the work; 18 

4. Be conditioned upon the payment of taxes, increases, and penalties incurred on the project 19 
under titles 50, 51, and 82 RCW; and 20 

5. Be accompanied by a power of attorney for the Surety's officer empowered to sign the 21 
bond; and 22 

6. Be signed by an officer of the Contractor empowered to sign official statements (sole 23 
proprietor or partner). If the Contractor is a corporation, the bond(s) must be signed by the 24 
president or vice president, unless accompanied by written proof of the authority of the 25 
individual signing the bond(s) to bind the corporation (i.e., corporate resolution, power of 26 
attorney, or a letter to such effect signed by the president or vice president). 27 

 28 

1-04 SCOPE OF WORK 29 

 30 

1-04.2  Coordination of Contract Documents, Plans, Special Provisions, Specifications, and 31 

Addenda  32 

(March 13, 2012  APWA GSP) 33 

 34 

Revise the second paragraph to read: 35 
 36 
Any inconsistency in the parts of the contract shall be resolved by following this order of precedence 37 
(e.g., 1 presiding over 2, 2 over 3, 3 over 4, and so forth): 38 

1. Addenda, 39 
2. Proposal Form, 40 
3. Special Provisions, 41 
4. Contract Plans, 42 
5. Amendments to the Standard Specifications, 43 
6. Standard Specifications, 44 
7. Contracting Agency's Standard Plans or Details (if any), and 45 
8. WSDOT Standard Plans for Road, Bridge, and Municipal Construction. 46 

 47 

  48 
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1-04.6  Variation in Estimated Quantities  1 

(******) 2 

 3 

Supplement this section with the following: 4 
 5 
The quantities for "Cement Concrete Sidewalk" have been entered into the Bid Schedule only to 6 

provide a common proposal for Bidders. Actual quantities will be determined in the field as the work 7 

progresses, and will be paid at the original Bid price, regardless of final quantity. These Bid items 8 

shall not be subject to the provisions of 1-04.6 of the Standard Specifications. 9 

 10 
1-05 CONTROL OF WORK 11 
 12 
1-05.4 Conformity with and Deviations from Plans and Stakes 13 
 14 
Section 1-05.4 is supplemented with the following: 15 
 16 

(August 7, 2017) 17 

Contractor Surveying - Structure 18 
 19 
Copies of the Contracting Agency provided primary survey control data are available for the bidder's 20 
inspection at the office of the Engineer. 21 
 22 
The Contractor shall be responsible for setting, maintaining, and resetting all alignment stakes, 23 
slope stakes, and grades necessary for the construction of bridges, noise walls, and retaining walls.  24 
Except for the survey control data to be furnished by the Contracting Agency, calculations, 25 
surveying, and measuring required for setting and maintaining the necessary lines and grades shall 26 
be the Contractor's responsibility. 27 
 28 
The Contractor shall inform the Engineer when monuments are discovered that were not identified 29 
in the Plans and construction activity may disturb or damage the monuments.  All monuments 30 
noted on the plans "DO NOT DISTURB" shall be protected throughout the length of the project or 31 
be replaced at the Contractors expense. 32 
 33 
Detailed survey records shall be maintained, including a description of the work performed on each 34 
shift, the methods utilized, and the control points used.  The record shall be adequate to allow the 35 
survey to be reproduced.  A copy of each day's record shall be provided to the Engineer within 36 
three working days after the end of the shift. 37 
 38 
The meaning of words and terms used in this provision shall be as listed in "Definitions of Surveying 39 
and Associated Terms" current edition, published by the American Congress on Surveying and 40 
Mapping and the American Society of Civil Engineers. 41 
 42 
The survey work by the Contractor shall include but not be limited to the following: 43 
 44 

1. Verify the primary horizontal and vertical control furnished by the Contracting Agency, 45 
and expand into secondary control by adding stakes and hubs as well as additional survey 46 
control needed for the project.  Provide descriptions of secondary control to the 47 
Contracting Agency.  The description shall include coordinates and elevations of all 48 
secondary control points. 49 
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 1 
2. Establish, by placing hubs and/or marked stakes, the location with offsets of foundation 2 

shafts and piles. 3 
 4 
3. Establish offsets to footing centerline of bearing for structure excavation. 5 
 6 
4. Establish offsets to footing centerline of bearing for footing forms. 7 
 8 
5. Establish wing wall, retaining wall, and noise wall horizontal alignment. 9 
 10 
6. Establish retaining wall top of wall profile grade. 11 

 12 
7. Establish elevation benchmarks for all substructure formwork. 13 
 14 
8. Check elevations at top of footing concrete line inside footing formwork immediately 15 

prior to concrete placement. 16 
 17 
9. Check column location and pier centerline of bearing at top of footing immediately prior 18 

to concrete placement. 19 
 20 
10. Establish location and plumbness of column forms, and monitor column plumbness 21 

during concrete placement. 22 
 23 
11. Establish pier cap and crossbeam top and bottom elevations and centerline of bearing. 24 
 25 
12. Check pier cap and crossbeam top and bottom elevations and centerline of bearing prior 26 

to and during concrete placement. 27 
 28 
13. Establish grout pad locations and elevations. 29 
 30 
14. Establish structure bearing locations and elevations, including locations of anchor bolt 31 

assemblies. 32 
 33 

15. Establish box girder bottom slab grades and locations. 34 
 35 
16. Establish girder and/or web wall profiles and locations. 36 
 37 
17. Establish diaphragm locations and centerline of bearing. 38 
 39 
18. Establish roadway slab alignment, grades and provide dimensions from top of girder to 40 

top of roadway slab.  Set elevations for deck paving machine rails. 41 
 42 
19. Establish traffic barrier and curb profile. 43 
 44 
20. Profile all girders prior to the placement of any deadload or construction live load that 45 

may affect the girder's profile. 46 
 47 

The Contractor shall provide the Contracting Agency copies of any calculations and staking data 48 
when requested by the Engineer. 49 
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To facilitate the establishment of these lines and elevations, the Contracting Agency will provide the 1 
Contractor with the following primary survey and control information: 2 

 3 
1. Descriptions of two primary control points used for the horizontal and vertical control.  4 

Primary control points will be described by reference to the project alignment and the 5 
coordinate system and elevation datum utilized by the project.  In addition, the 6 
Contracting Agency will supply horizontal coordinates for the beginning and ending points 7 
and for each Point of Intersection (PI) on each alignment included in the project. 8 

 9 
2. Horizontal coordinates for the centerline of each bridge pier. 10 
 11 
3. Computed elevations at top of bridge roadway decks at one-tenth points along centerline 12 

of each girder web.  All form grades and other working grades shall be calculated by the 13 
Contractor. 14 

 15 
The Contractor shall give the Contracting Agency three weeks notification to allow adequate time to 16 
provide the data outlined in Items 2 and 3 above.  The Contractor shall ensure a surveying accuracy 17 
within the following tolerances: 18 
 19 

 Vertical Horizontal 20 

1. Stationing on structures  0.02 feet 21 

2. Alignment on structures  0.02 feet 22 

3. Superstructure elevations 0.01 feet 23 
  variation from 24 
  plan elevation 25 

4. Substructure 0.02 feet 26 
  variation from 27 
  Plan grades. 28 

 29 
The Contracting Agency may spot-check the Contractor's surveying.  These spot-checks will not 30 
change the requirements for normal checking by the Contractor. 31 

 32 
When staking the following items, the Contractor shall perform independent checks from different 33 
secondary control to ensure that the points staked for these items are within the specified survey 34 
accuracy tolerances: 35 
 36 

Piles 37 
Shafts 38 
Footings 39 
Columns 40 
 41 

The Contractor shall calculate coordinates for the points associated with piles, shafts, footings and 42 
columns.  The Contracting Agency will verify these coordinates prior to issuing approval to the 43 
Contractor for commencing with the survey work.  The Contracting Agency will require up to seven 44 
calendar days from the date the data is received to issuing approval. 45 
 46 
Contract work to be performed using contractor-provided stakes shall not begin until the stakes are 47 
approved by the Contracting Agency.  Such approval shall not relieve the Contractor of 48 
responsibility for the accuracy of the stakes. 49 
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Payment 1 
Payment will be made for the following bid item when included in the proposal: 2 
 3 

"Structure Surveying", lump sum. 4 
 5 

The lump sum contract price for "Structure Surveying" shall be full pay for all labor, equipment, 6 
materials, and supervision utilized to perform the Work specified, including any resurveying, 7 
checking, correction of errors, replacement of missing or damaged stakes, and coordination efforts. 8 
 9 

1-05.7 Removal of Defective and Unauthorized Work  10 

(October 1, 2005 APWA GSP) 11 

 12 

Supplement this section with the following: 13 
 14 

If the Contractor fails to remedy defective or unauthorized work within the time specified in a 15 
written notice from the Engineer, or fails to perform any part of the work required by the Contract 16 
Documents, the Engineer may correct and remedy such work as may be identified in the written 17 
notice, with Contracting Agency forces or by such other means as the Contracting Agency may deem 18 
necessary. 19 
 20 
If the Contractor fails to comply with a written order to remedy what the Engineer determines to be 21 
an emergency situation, the Engineer may have the defective and unauthorized work corrected 22 
immediately, have the rejected work removed and replaced, or have work the Contractor refuses to 23 
perform completed by using Contracting Agency or other forces. An emergency situation is any 24 
situation when, in the opinion of the Engineer, a delay in its remedy could be potentially unsafe, or 25 
might cause serious risk of loss or damage to the public. 26 
 27 
Direct or indirect costs incurred by the Contracting Agency attributable to correcting and remedying 28 
defective or unauthorized work, or work the Contractor failed or refused to perform, shall be paid 29 
by the Contractor. Payment will be deducted by the Engineer from monies due, or to become due, 30 
the Contractor. Such direct and indirect costs shall include in particular, but without limitation, 31 
compensation for additional professional services required, and costs for repair and replacement of 32 
work of others destroyed or damaged by correction, removal, or replacement of the Contractor's 33 
unauthorized work. 34 
 35 
No adjustment in contract time or compensation will be allowed because of the delay in the 36 
performance of the work attributable to the exercise of the Contracting Agency's rights provided by 37 
this Section. 38 
 39 
The rights exercised under the provisions of this section shall not diminish the Contracting Agency's 40 
right to pursue any other avenue for additional remedy or damages with respect to the Contractor's 41 
failure to perform the work as required. 42 

 43 

  44 
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1-05.11 Final Inspection  1 

 2 
Delete this section and replace it with the following: 3 
 4 

1-05.11 Final Inspections and Operational Testing  5 

(October 1, 2005 APWA GSP) 6 
 7 
1-05.11(1) Substantial Completion Date  8 
 9 
When the Contractor considers the work to be substantially complete, the Contractor shall so notify 10 
the Engineer and request the Engineer establish the Substantial Completion Date. The Contractor's 11 
request shall list the specific items of work that remain to be completed in order to reach physical 12 
completion. The Engineer will schedule an inspection of the work with the Contractor to determine 13 
the status of completion. The Engineer may also establish the Substantial Completion Date 14 
unilaterally. 15 
 16 
If, after this inspection, the Engineer concurs with the Contractor that the work is substantially 17 
complete and ready for its intended use, the Engineer, by written notice to the Contractor, will set 18 
the Substantial Completion Date. If, after this inspection the Engineer does not consider the work 19 
substantially complete and ready for its intended use, the Engineer will, by written notice, so notify 20 
the Contractor giving the reasons therefor. 21 
 22 
Upon receipt of written notice concurring in or denying substantial completion, whichever is 23 
applicable, the Contractor shall pursue vigorously, diligently and without unauthorized interruption, 24 
the work necessary to reach Substantial and Physical Completion. The Contractor shall provide the 25 
Engineer with a revised schedule indicating when the Contractor expects to reach substantial and 26 
physical completion of the work. 27 
 28 
The above process shall be repeated until the Engineer establishes the Substantial Completion Date 29 
and the Contractor considers the work physically complete and ready for final inspection. 30 
 31 

1-05.11(2) Final Inspection and Physical Completion Date  32 

 33 

When the Contractor considers the work physically complete and ready for final inspection, the 34 
Contractor by written notice, shall request the Engineer to schedule a final inspection. The Engineer 35 
will set a date for final inspection. The Engineer and the Contractor will then make a final inspection 36 
and the Engineer will notify the Contractor in writing of all particulars in which the final inspection 37 
reveals the work incomplete or unacceptable. The Contractor shall immediately take such corrective 38 
measures as are necessary to remedy the listed deficiencies. Corrective work shall be pursued 39 
vigorously, diligently, and without interruption until physical completion of the listed deficiencies. 40 
This process will continue until the Engineer is satisfied the listed deficiencies have been corrected. 41 
If action to correct the listed deficiencies is not initiated within 7 days after receipt of the written 42 
notice listing the deficiencies, the Engineer may, upon written notice to the Contractor, take 43 
whatever steps are necessary to correct those deficiencies pursuant to Section 1-05.7. 44 
The Contractor will not be allowed an extension of contract time because of a delay in the 45 
performance of the work attributable to the exercise of the Engineer's right hereunder. 46 
 47 
Upon correction of all deficiencies, the Engineer will notify the Contractor and the Contracting 48 
Agency, in writing, of the date upon which the work was considered physically complete. That date 49 
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shall constitute the Physical Completion Date of the contract, but shall not imply acceptance of the 1 
work or that all the obligations of the Contractor under the contract have been fulfilled. 2 
 3 
1-05.11(3) Operational Testing  4 

 5 
It is the intent of the Contracting Agency to have at the Physical Completion Date a complete and 6 
operable system. Therefore when the work involves the installation of machinery or other 7 
mechanical equipment; street lighting, electrical distribution or signal systems; irrigation systems; 8 
buildings; or other similar work it may be desirable for the Engineer to have the Contractor operate 9 
and test the work for a period of time after final inspection but prior to the physical completion 10 
date. Whenever items of work are listed in the Contract Provisions for operational testing they shall 11 
be fully tested under operating conditions for the time period specified to ensure their acceptability 12 
prior to the Physical Completion Date. During and following the test period, the Contractor shall 13 
correct any items of workmanship, materials, or equipment which prove faulty, or that are not in 14 
first class operating condition. Equipment, electrical controls, meters, or other devices and 15 
equipment to be tested during this period shall be tested under the observation of the Engineer, so 16 
that the Engineer may determine their suitability for the purpose for which they were installed. The 17 
Physical Completion Date cannot be established until testing and corrections have been completed 18 
to the satisfaction of the Engineer. 19 
 20 
The costs for power, gas, labor, material, supplies, and everything else needed to successfully 21 
complete operational testing, shall be included in the unit contract prices related to the system 22 
being tested, unless specifically set forth otherwise in the proposal. 23 
 24 
Operational and test periods, when required by the Engineer, shall not affect a manufacturer's 25 
guaranties or warranties furnished under the terms of the contract. 26 
 27 

Add the following new section:  28 
 29 

1-05.12(1) One-Year Guarantee Period 30 

(March 8, 2013 APWA GSP) 31 

 32 

The Contractor shall return to the project and repair or replace all defects in workmanship and 33 

material discovered within one year after Final Acceptance of the Work. The Contractor shall 34 

start work to remedy any such defects within 7 calendar days of receiving Contracting Agency's 35 

written notice of a defect, and shall complete such work within the time stated in the 36 

Contracting Agency's notice. In case of an emergency, where damage may result from delay or 37 

where loss of services may result, such corrections may be made by the Contracting Agency's 38 

own forces or another contractor, in which case the cost of corrections shall be paid by the 39 

Contractor. In the event the Contractor does not accomplish corrections within the time 40 

specified, the work will be otherwise accomplished and the cost of same shall be paid by the 41 

Contractor. 42 

 43 
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When corrections of defects are made, the Contractor shall then be responsible for correcting 1 

all defects in workmanship and materials in the corrected work for one year after acceptance of 2 

the corrections by Contracting Agency.  3 

 4 

This guarantee is supplemental to and does not limit or affect the requirements that the 5 

Contractor's work comply with the requirements of the Contract or any other legal rights or 6 

remedies of the Contracting Agency.  7 

 8 
1-05.13 Superintendents, Labor and Equipment of Contractor 9 
(August 14, 2013 APWA GSP) 10 

 11 
Delete the sixth and seventh paragraphs of this section. 12 
 13 
1-05.15  Method of Serving Notices  14 

(March 25, 2009  APWA GSP) 15 

Revise the second paragraph to read: 16 
 17 
All correspondence from the Contractor shall be directed to the Project Engineer. All 18 
correspondence from the Contractor constituting any notification, notice of protest, notice of 19 
dispute, or other correspondence constituting notification required to be furnished under the 20 
Contract, must be in paper format, hand delivered or sent via mail delivery service to the Project 21 
Engineer's office. Electronic copies such as e-mails or electronically delivered copies of 22 
correspondence will not constitute such notice and will not comply with the requirements of the 23 
Contract. 24 
 25 

1-07 LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC 26 
 27 
1-07.1 Laws to be Observed  28 
(October 1, 2005 APWA GSP) 29 
 30 
Supplement this section with the following: 31 

 32 
In cases of conflict between different safety regulations, the more stringent regulation shall apply. 33 
 34 
The Washington State Department of Labor and Industries shall be the sole and paramount 35 
administrative agency responsible for the administration of the provisions of the Washington 36 
Industrial Safety and Health Act of 1973 (WISHA). 37 
 38 
The Contractor shall maintain at the project site office, or other well known place at the project site, 39 
all articles necessary for providing first aid to the injured. The Contractor shall establish, publish, and 40 
make known to all employees, procedures for ensuring immediate removal to a hospital, or doctor's 41 
care, persons, including employees, who may have been injured on the project site. Employees 42 
should not be permitted to work on the project site before the Contractor has established and made 43 
known procedures for removal of injured persons to a hospital or a doctor's care. 44 
 45 
The Contractor shall have sole responsibility for the safety, efficiency, and adequacy of the 46 
Contractor's plant, appliances, and methods, and for any damage or injury resulting from their 47 
failure, or improper maintenance, use, or operation. The Contractor shall be solely and completely 48 
responsible for the conditions of the project site, including safety for all persons and property in the 49 
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performance of the work. This requirement shall apply continuously, and not be limited to normal 1 
working hours. The required or implied duty of the Engineer to conduct construction review of the 2 
Contractor's performance does not, and shall not, be intended to include review and adequacy of 3 
the Contractor's safety measures in, on, or near the project site. 4 
 5 

1-07.2 State Taxes 6 

 7 

Delete this section, including its sub-sections, in its entirety and replace it with the following: 8 

 9 

1-07.2 State Sales Tax 10 

(June 27, 2011 APWA GSP) 11 

 12 
The Washington State Department of Revenue has issued special rules on the State sales tax. 13 
Sections 1-07.2(1) through 1-07.2(3) are meant to clarify those rules. The Contractor should contact 14 
the Washington State Department of Revenue for answers to questions in this area. The Contracting 15 
Agency will not adjust its payment if the Contractor bases a Bid on a misunderstood tax liability. 16 
 17 
The Contractor shall include all Contractor-paid taxes in the unit Bid prices or other contract 18 
amounts. In some cases, however, state retail sales tax will not be included. Section 1-07.2(2) 19 
describes this exception. 20 
 21 
The Contracting Agency will pay the retained percentage (or release the Contract Bond if a 22 
FHWA-funded Project) only if the Contractor has obtained from the Washington State Department 23 
of Revenue a certificate showing that all contract-related taxes have been paid (RCW 60.28.051). 24 
The Contracting Agency may deduct from its payments to the Contractor any amount the Contractor 25 
may owe the Washington State Department of Revenue, whether the amount owed relates to this 26 
contract or not. Any amount so deducted will be paid into the proper State fund. 27 
 28 
1-07.2(1) State Sales Tax — Rule 171  29 

 30 

WAC 458-20-171, and its related rules, apply to building, repairing, or improving streets, roads, etc., 31 
which are owned by a municipal corporation, or political subdivision of the state, or by the United 32 
States, and which are used primarily for foot or vehicular traffic. This includes storm or combined 33 
sewer systems within and included as a part of the street or road drainage system and power lines 34 
when such are part of the roadway lighting system. For work performed in such cases, the 35 
Contractor shall include Washington State Retail Sales Taxes in the various unit Bid item prices, or 36 
other contract amounts, including those that the Contractor pays on the purchase of the materials, 37 
equipment, or supplies used or consumed in doing the work. 38 
 39 
1-07.2(2) State Sales Tax — Rule 170  40 

 41 

WAC 458-20-170, and its related rules, apply to the constructing and repairing of new or existing 42 
buildings, or other structures, upon real property. This includes, but is not limited to, the 43 
construction of streets, roads, highways, etc., owned by the state of Washington; water mains and 44 
their appurtenances; sanitary sewers and sewage disposal systems unless such sewers and disposal 45 
systems are within, and a part of, a street or road drainage system; telephone, telegraph, electrical 46 
power distribution lines, or other conduits or lines in or above streets or roads, unless such power 47 
lines become a part of a street or road lighting system; and installing or attaching of any article of 48 
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tangible personal property in or to real property, whether or not such personal property becomes a 1 
part of the realty by virtue of installation. 2 
 3 
For work performed in such cases, the Contractor shall collect from the Contracting Agency, retail 4 
sales tax on the full contract price. The Contracting Agency will automatically add this sales tax to 5 
each payment to the Contractor. For this reason, the Contractor shall not include the retail sales tax 6 
in the unit Bid item prices, or in any other contract amount subject to Rule 170, with the following 7 
exception. 8 
 9 
Exception: The Contracting Agency will not add in sales tax for a payment the Contractor or a 10 
subcontractor makes on the purchase or rental of tools, machinery, equipment, or consumable 11 
supplies not integrated into the project. Such sales taxes shall be included in the unit Bid item prices 12 
or in any other contract amount. 13 
 14 
1-07.2(3) Services  15 

 16 

The Contractor shall not collect retail sales tax from the Contracting Agency on any contract wholly 17 
for professional or other services (as defined in Washington State Department of Revenue Rules 138 18 
and 244). 19 
 20 

1-07.16 Protection and Restoration of Property 21 
 22 

1-07.16(2) Vegetation Protection and Restoration 23 
 24 

Section 1-07.16(2) is supplemented with the following: 25 
 26 

(August 2, 2010) 27 
Vegetation and soil protection zones for trees shall extend out from the trunk to a distance 28 
of 1 foot radius for each inch of trunk diameter at breast height. 29 
 30 
Vegetation and soil protection zones for shrubs shall extend out from the stems at ground 31 
level to twice the radius of the shrub. 32 
 33 
Vegetation and soil protection zones for herbaceous vegetation shall extend to encompass 34 
the diameter of the plant as measured from the outer edge of the plant. 35 
 36 

1-07.17 Utilities and Similar Facilities  37 
 38 

Section 1-07.17 is supplemented with the following: 39 
 40 

(April 2, 2007) 41 
Locations and dimensions shown in the Plans for existing facilities are in accordance with available 42 

information obtained without uncovering, measuring, or other verification.  43 

 44 

The following addresses and telephone numbers of utility companies known or suspected of having 45 

facilities within the project limits are supplied for the Contractor's convenience:  46 

 47 
CenturyLink/Lumen – Contact Mark Paden, 102 E. Alder St., Walla Walla, WA  99362, (509) 240-1800 48 
 49 
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City of Dayton, Water/Sanitary Sewer/Stormwater – Contact Jim Costello,  1 
111 South 1st St., Dayton, WA  99328, (509) 386-0875 2 

 3 
Touchet Valley Television –107 S 1st Street, Dayton, WA  99328, (509) 382-2132 4 
 5 
Pacific Power & Light – Contact Justin Gibbs, 650 E. Douglas Ave., Walla Walla, WA  99362  6 

(509) 522-7036 7 
 8 
Columbia Rural Electric Association (REA) – Contact Grant Glaus, 115 E. Main St.,  9 
 Dayton, WA  99328, (509) 382-2578 10 

 11 

1-07.18 Public Liability and Property Damage Insurance  12 

 13 

Delete this section in its entirety, and replace it with the following: 14 

 15 

1-07.18 Insurance  16 

(January 4, 2016 APWA GSP) 17 

 18 

1-07.18(1) General Requirements 19 

 20 

A. The Contractor shall procure and maintain the insurance described in all subsections of 21 

section 1-07.18 of these Special Provisions, from insurers with a current A. M. Best rating of not 22 

less than A-: VII and licensed to do business in the State of Washington. The Contracting Agency 23 

reserves the right to approve or reject the insurance provided, based on the insurer's financial 24 

condition. 25 

 26 
B. The Contractor shall keep this insurance in force without interruption from the commencement 27 

of the Contractor's Work through the term of the Contract and for thirty (30) days after the 28 
Physical Completion date, unless otherwise indicated below.  29 
 30 

C. If any insurance policy is written on a claims made form, its retroactive date, and that of all 31 
subsequent renewals, shall be no later than the effective date of this Contract. The policy shall 32 
state that coverage is claims made, and state the retroactive date. Claims-made form coverage 33 
shall be maintained by the Contractor for a minimum of 36 months following the Completion 34 
Date or earlier termination of this Contract, and the Contractor shall annually provide the 35 
Contracting Agency with proof of renewal. If renewal of the claims made form of coverage 36 
becomes unavailable, or economically prohibitive, the Contractor shall purchase an extended 37 
reporting period ("tail") or execute another form of guarantee acceptable to the Contracting 38 
Agency to assure financial responsibility for liability for services performed. 39 

 40 
D. The Contractor's Automobile Liability, Commercial General Liability and Excess or Umbrella 41 

Liability insurance policies shall be primary and non-contributory insurance as respects the 42 
Contracting Agency's insurance, self-insurance, or self-insured pool coverage. Any insurance, 43 
self-insurance, or self-insured pool coverage maintained by the Contracting Agency shall be 44 
excess of the Contractor's insurance and shall not contribute with it.  45 
 46 

E. The Contractor shall provide the Contracting Agency and all additional insureds with written 47 
notice of any policy cancellation, within two business days of their receipt of such notice. 48 
 49 
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F. The Contractor shall not begin work under the Contract until the required insurance has been 1 
obtained and approved by the Contracting Agency 2 

 3 
G. Failure on the part of the Contractor to maintain the insurance as required shall constitute a 4 

material breach of contract, upon which the Contracting Agency may, after giving five business 5 
days' notice to the Contractor to correct the breach, immediately terminate the Contract or, at 6 
its discretion, procure or renew such insurance and pay any and all premiums in connection 7 
therewith, with any sums so expended to be repaid to the Contracting Agency on demand, or at 8 
the sole discretion of the Contracting Agency, offset against funds due the Contractor from the 9 
Contracting Agency. 10 

 11 
H. All costs for insurance shall be incidental to and included in the unit or lump sum prices of the 12 

Contract and no additional payment will be made. 13 
 14 

1-07.18(2)  Additional Insured  15 

All insurance policies, with the exception of Workers Compensation, and of Professional Liability and 16 
Builder's Risk (if required by this Contract) shall name the following listed entities as additional 17 
insured(s) using the forms or endorsements required herein: 18 
 19 

• the Contracting Agency and its officers, elected officials, employees, agents, and volunteers  20 
 21 

The above-listed entities shall be additional insured(s) for the full available limits of liability 22 
maintained by the Contractor, irrespective of whether such limits maintained by the Contractor are 23 
greater than those required by this Contract, and irrespective of whether the Certificate of 24 
Insurance provided by the Contractor pursuant to 1-07.18(4) describes limits lower than those 25 
maintained by the Contractor.  26 
 27 
For Commercial General Liability insurance coverage, the required additional insured endorsements 28 
shall be at least as broad as ISO forms CG 20 10 10 01 for ongoing operations and CG 20 37 10 01 for 29 
completed operations. 30 
 31 
1-07.18(3)  Subcontractors  32 

The Contractor shall cause each Subcontractor of every tier to provide insurance coverage that 33 
complies with all applicable requirements of the Contractor-provided insurance as set forth herein, 34 
except the Contractor shall have sole responsibility for determining the limits of coverage required 35 
to be obtained by Subcontractors.  36 
 37 
The Contractor shall ensure that all Subcontractors of every tier add all entities listed in 1-07.18(2) 38 
as additional insureds, and provide proof of such on the policies as required by that section as 39 
detailed in 1-07.18(2)  using an endorsement as least as broad as ISO CG 20 10 10 01 for ongoing 40 
operations and CG 20 37 10 01 for completed operations.  41 
 42 
Upon request by the Contracting Agency, the Contractor shall forward to the Contracting Agency 43 
evidence of insurance and copies of the additional insured endorsements of each Subcontractor of 44 
every tier as required in 1-07.18(4) Verification of Coverage.  45 

 46 
1-07.18(4) Verification of Coverage 47 

The Contractor shall deliver to the Contracting Agency a Certificate(s) of Insurance and 48 
endorsements for each policy of insurance meeting the requirements set forth herein when the 49 
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Contractor delivers the signed Contract for the work. Failure of Contracting Agency to demand such 1 
verification of coverage with these insurance requirements or failure of Contracting Agency to 2 
identify a deficiency from the insurance documentation provided shall not be construed as a waiver 3 
of Contractor's obligation to maintain such insurance.  4 
 5 
Verification of coverage shall include: 6 

1. An ACORD certificate or a form determined by the Contracting Agency to be equivalent. 7 
2. Copies of all endorsements naming Contracting Agency and all other entities listed in 8 

1-07.18(2) as additional insured(s), showing the policy number. The Contractor may submit 9 
a copy of any blanket additional insured clause from its policies instead of a separate 10 
endorsement.  11 

3. Any other amendatory endorsements to show the coverage required herein. 12 
4. A notation of coverage enhancements on the Certificate of Insurance shall not satisfy these 13 

requirements – actual endorsements must be submitted. 14 
 15 

Upon request by the Contracting Agency, the Contractor shall forward to the Contracting Agency a 16 
full and certified copy of the insurance policy(s). If Builders Risk insurance is required on this Project, 17 
a full and certified copy of that policy is required when the Contractor delivers the signed Contract 18 
for the work. 19 
 20 
1-07.18(5) Coverages and Limits  21 

The insurance shall provide the minimum coverages and limits set forth below. Contractor's 22 
maintenance of insurance, its scope of coverage, and limits as required herein shall not be 23 
construed to limit the liability of the Contractor to the coverage provided by such insurance, or 24 
otherwise limit the Contracting Agency's recourse to any remedy available at law or in equity. 25 
 26 
All deductibles and self-insured retentions must be disclosed and are subject to approval by the 27 
Contracting Agency. The cost of any claim payments falling within the deductible or self-insured 28 
retention shall be the responsibility of the Contractor. In the event an additional insured incurs a 29 
liability subject to any policy's deductibles or self-insured retention, said deductibles or self-insured 30 
retention shall be the responsibility of the Contractor. 31 
 32 
1-07.18(5)A Commercial General Liability 33 
Commercial General Liability insurance shall be written on coverage forms at least as broad as ISO 34 
occurrence form CG 00 01, including but not limited to liability arising from premises, operations, 35 
stop gap liability, independent contractors, products-completed operations, personal and 36 
advertising injury, and liability assumed under an insured contract. There shall be no exclusion for 37 
liability arising from explosion, collapse or underground property damage. 38 
 39 
The Commercial General Liability insurance shall be endorsed to provide a per project general 40 
aggregate limit, using ISO form CG 25 03 05 09 or an equivalent endorsement.  41 
 42 
Contractor shall maintain Commercial General Liability Insurance arising out of the Contractor's 43 
completed operations for at least three years following Substantial Completion of the Work. 44 
 45 
Such policy must provide the following minimum limits: 46 

$1,000,000 Each Occurrence 47 
$2,000,000  General Aggregate  48 
$2,000,000 Products & Completed Operations Aggregate 49 
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$1,000,000 Personal & Advertising Injury each offence 1 
$1,000,000 Stop Gap / Employers' Liability each accident 2 

 3 
1-07.18(5)B Automobile Liability 4 
Automobile Liability shall cover owned, non-owned, hired, and leased vehicles; and shall be written 5 
on a coverage form at least as broad as ISO form CA 00 01. If the work involves the transport of 6 
pollutants, the automobile liability policy shall include MCS 90 and CA 99 48 endorsements. 7 
 8 
Such policy must provide the following minimum limit: 9 

$1,000,000  Combined single limit each accident 10 
 11 
1-07.18(5)C Workers' Compensation 12 
The Contractor shall comply with Workers' Compensation coverage as required by the Industrial 13 
Insurance laws of the State of Washington. 14 

 15 
1-07.23 Public Convenience and Safety 16 
 17 
1-07.23(1) Construction under Traffic 18 
 19 
Section 1-07.23(1) is supplemented with the following: 20 
 21 

(January 2, 2012) 22 
Work Zone Clear Zone 23 
The Work Zone Clear Zone (WZCZ) applies during working and nonworking hours. The WZCZ applies 24 
only to temporary roadside objects introduced by the Contractor's operations and does not apply to 25 
preexisting conditions or permanent Work. Those work operations that are actively in progress shall 26 
be in accordance with adopted and approved Traffic Control Plans, and other contract requirements. 27 
 28 
During nonworking hours equipment or materials shall not be within the WZCZ unless they are 29 
protected by permanent guardrail or temporary concrete barrier. The use of temporary concrete 30 
barrier shall be permitted only if the Engineer approves the installation and location. 31 
 32 
During actual hours of work, unless protected as described above, only materials absolutely 33 
necessary to construction shall be within the WZCZ and only construction vehicles absolutely 34 
necessary to construction shall be allowed within the WZCZ or allowed to stop or park on the 35 
shoulder of the roadway. 36 
 37 
The Contractor's nonessential vehicles and employees private vehicles shall not be permitted to park 38 
within the WZCZ at any time unless protected as described above. 39 
Deviation from the above requirements shall not occur unless the Contractor has requested the 40 
deviation in writing and the Engineer has provided written approval. 41 
 42 
Minimum WZCZ distances are measured from the edge of traveled way and will be determined as 43 
follows: 44 

 45 
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Regulatory Posted 
Speed 

Distance From 
Traveled Way 

(Feet) 

35 mph or less 10 * 

40 mph 15 

45 to 55 mph 20 

60 mph or greater 30 

* or 2-feet beyond the outside edge of sidewalk 1 
 2 
Minimum Work Zone Clear Zone Distance 3 

 4 

1-07.24 Rights of Way    5 

(July 23, 2015 APWA GSP) 6 

 7 
Delete this Section and replace it with the following: 8 
 9 

Street Right of Way lines, limits of easements, and limits of construction permits are indicated in the 10 
Plans. The Contractor's construction activities shall be confined within these limits, unless 11 
arrangements for use of private property are made. 12 
 13 
Generally, the Contracting Agency will have obtained, prior to bid opening, all rights of way and 14 
easements, both permanent and temporary, necessary for carrying out the work. Exceptions to this 15 
are noted in the Bid Documents or will be brought to the Contractor's attention by a duly issued 16 
Addendum. 17 
 18 
Whenever any of the work is accomplished on or through property other than public Right of Way, 19 
the Contractor shall meet and fulfill all covenants and stipulations of any easement agreement 20 
obtained by the Contracting Agency from the owner of the private property. Copies of the easement 21 
agreements may be included in the Contract Provisions or made available to the Contractor as soon 22 
as practical after they have been obtained by the Engineer. 23 
 24 
Whenever easements or rights of entry have not been acquired prior to advertising, these areas are 25 
so noted in the Plans. The Contractor shall not proceed with any portion of the work in areas where 26 
right of way, easements or rights of entry have not been acquired until the Engineer certifies to the 27 
Contractor that the right of way or easement is available or that the right of entry has been 28 
received. If the Contractor is delayed due to acts of omission on the part of the Contracting Agency 29 
in obtaining easements, rights of entry or right of way, the Contractor will be entitled to an 30 
extension of time. The Contractor agrees that such delay shall not be a breach of contract. 31 
 32 
Each property owner shall be given 48 hours notice prior to entry by the Contractor. This includes 33 
entry onto easements and private property where private improvements must be adjusted. 34 
 35 
The Contractor shall be responsible for providing, without expense or liability to the Contracting 36 
Agency, any additional land and access thereto that the Contractor may desire for temporary 37 
construction facilities, storage of materials, or other Contractor needs. However, before using any 38 
private property, whether adjoining the work or not, the Contractor shall file with the Engineer a 39 
written permission of the private property owner, and, upon vacating the premises, a written 40 
release from the property owner of each property disturbed or otherwise interfered with by reasons 41 
of construction pursued under this contract. The statement shall be signed by the private property 42 



 

12/2/2020 SP-27 
S:\Docs\Dayton\918-169 Front Street Bridge Railing\Specs (SWR)\Special Provisions.docx  

owner, or proper authority acting for the owner of the private property affected, stating that 1 
permission has been granted to use the property and all necessary permits have been obtained or, 2 
in the case of a release, that the restoration of the property has been satisfactorily accomplished. 3 
The statement shall include the parcel number, address, and date of signature. Written releases 4 
must be filed with the Engineer before the Completion Date will be established. 5 

 6 
1-08 PROSECUTION AND PROGRESS 7 
 8 
Add the following new Section: 9 
 10 

1-08.0 Preliminary Matters  11 

(May 25, 2006 APWA GSP) 12 
 13 
Add the following new Section: 14 

 15 

1-08.0(1) Preconstruction Conference  16 

(October 10, 2008 APWA GSP) 17 

 18 
Prior to the Contractor beginning the work, a preconstruction conference will be held between the 19 
Contractor, the Engineer and such other interested parties as may be invited. The purpose of the 20 
preconstruction conference will be: 21 

1. To review the initial progress schedule; 22 
2. To establish a working understanding among the various parties associated or affected by 23 

the work; 24 
3. To establish and review procedures for progress payment, notifications, approvals, 25 

submittals, etc.; 26 
4. To establish normal working hours for the work; 27 
5. To review safety standards and traffic control; and 28 
6. To discuss such other related items as may be pertinent to the work. 29 

 30 
 The Contractor shall prepare and submit at the preconstruction conference the following: 31 

1. A breakdown of all lump sum items; 32 
2. A preliminary schedule of working drawing submittals; and 33 
3. A list of material sources for approval if applicable. 34 

 35 
Add the following new Section:  36 
 37 

1-08.0(2)  Hours of Work  38 

(December 8, 2014 APWA GSP) 39 

 40 
Except in the case of emergency or unless otherwise approved by the Engineer, the normal working 41 
hours for the Contract shall be any consecutive 8-hour period between 7:00 a.m. and 6:00 p.m. 42 
Monday through Friday, exclusive of a lunch break. If the Contractor desires different than the 43 
normal working hours stated above, the request must be submitted in writing prior to the 44 
preconstruction conference, subject to the provisions below. The working hours for the Contract 45 
shall be established at or prior to the preconstruction conference.  46 
 47 
All working hours and days are also subject to local permit and ordinance conditions (such as noise 48 
ordinances). 49 
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If the Contractor wishes to deviate from the established working hours, the Contractor shall submit 1 
a written request to the Engineer for consideration. This request shall state what hours are being 2 
requested, and why. Requests shall be submitted for review no later than 2 days prior to the day(s) 3 
the Contractor is requesting to change the hours. 4 
 5 
If the Contracting Agency approves such a deviation, such approval may be subject to certain other 6 
conditions, which will be detailed in writing. For example:  7 
 8 

1. On non-Federal aid projects, requiring the Contractor to reimburse the Contracting Agency 9 
for the costs in excess of straight-time costs for Contracting Agency representatives who 10 
worked during such times. (The Engineer may require designated representatives to be 11 
present during the work. Representatives who may be deemed necessary by the Engineer 12 
include, but are not limited to: survey crews; personnel from the Contracting Agency's 13 
material testing lab; inspectors; and other Contracting Agency employees or third party 14 
consultants when, in the opinion of the Engineer, such work necessitates their presence.) 15 

2. Considering the work performed on Saturdays, Sundays, and holidays as working days with 16 
regard to the contract time.  17 

3. Considering multiple work shifts as multiple working days with respect to contract time even 18 
though the multiple shifts occur in a single 24-hour period. 19 

4. If a 4-10 work schedule is requested and approved the non-working day for the week will be 20 
charged as a working day. 21 

5. If Davis Bacon wage rates apply to this Contract, all requirements must be met and recorded 22 
properly on certified payroll. 23 

 24 

1-08.4 Prosecution of Work 25 
 26 
Delete this section and replace it with the following: 27 
 28 

1-08.4 Notice to Proceed and Prosecution of Work  29 

 30 

(******) 31 

Notice to Proceed will be given after the contract has been executed and the contract bond and 32 
evidence of insurance have been approved and filed by the Contracting Agency. The Contractor shall 33 
not commence with the work until the Notice to Proceed has been given by the Engineer. The 34 
Contractor shall commence construction activities on the project site within seven days of the 35 
Notice to Proceed Date, unless otherwise approved in writing. The Contractor shall diligently pursue 36 
the work to the physical completion date within the time specified in the contract. Voluntary 37 
shutdown or slowing of operations by the Contractor shall not relieve the Contractor of the 38 
responsibility to complete the work within the time(s) specified in the contract. 39 

 40 
1-08.5  Time for Completion  41 

(November 30, 2018  APWA GSP, Option A) 42 

 43 
Revise the third and fourth paragraphs to read: 44 
 45 

Contract time shall begin on the first working day following the Notice to Proceed Date. 46 
 47 
Each working day shall be charged to the contract as it occurs, until the contract work is physically 48 
complete.  If substantial completion has been granted and all the authorized working days have 49 
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been used, charging of working days will cease.  Each week the Engineer will provide the Contractor 1 
a statement that shows the number of working days: (1) charged to the contract the week before; 2 
(2) specified for the physical completion of the contract; and (3) remaining for the physical 3 
completion of the contract.  The statement will also show the nonworking days and any partial or 4 
whole day the Engineer declares as unworkable.  Within 10 calendar days after the date of each 5 
statement, the Contractor shall file a written protest of any alleged discrepancies in it.  To be 6 
considered by the Engineer, the protest shall be in sufficient detail to enable the Engineer to 7 
ascertain the basis and amount of time disputed.  By not filing such detailed protest in that period, 8 
the Contractor shall be deemed as having accepted the statement as correct.  If the Contractor is 9 
approved to work 10 hours a day and 4 days a week (a 4-10 schedule) and the fifth day of the week 10 
in which a 4-10 shift is worked would ordinarily be charged as a working day then the fifth day of 11 
that week will be charged as a working day whether or not the Contractor works on that day. 12 

 13 
Revise the sixth paragraph to read: 14 
 15 

The Engineer will give the Contractor written notice of the completion date of the contract after all 16 
the Contractor's obligations under the contract have been performed by the Contractor. The 17 
following events must occur before the Completion Date can be established: 18 
 19 
1. The physical work on the project must be complete; and 20 
2. The Contractor must furnish all documentation required by the contract and required by law, to 21 

allow the Contracting Agency to process final acceptance of the contract. The following 22 
documents must be received by the Project Engineer prior to establishing a completion date: 23 

 a. Certified Payrolls (per Section 1-07.9(5)). 24 
 b. Material Acceptance Certification Documents 25 
 c. Monthly Reports of Amounts Credited as DBE Participation, as required by the Contract 26 

Provisions. 27 
 d. Final Contract Voucher Certification 28 
 e. Copies of the approved "Affidavit of Prevailing Wages Paid" for the Contractor and all 29 

Subcontractors 30 
f. A copy of the Notice of Termination sent to the Washington State Department of Ecology 31 

(Ecology); the elapse of 30 calendar days from the date of receipt of the Notice of 32 
Termination by Ecology; and no rejection of the Notice of Termination by Ecology. This 33 
requirement will not apply if the Construction Stormwater General Permit is transferred 34 
back to the Contracting Agency in accordance with Section 8-01.3(16). 35 

 g.  Property owner releases per Section 1-07.24 36 
 37 

Section 1-08.5 is supplemented with the following: 38 
 39 

(******) 40 

This project shall be physically completed within 40 working days. 41 
 42 

  43 
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1-09 MEASUREMENT AND PAYMENT 1 
 2 

1-09.6 Force Account 3 

(October 10, 2008  APWA GSP) 4 

 5 
Supplement this section with the following: 6 

 7 
The Contracting Agency has estimated and included in the Proposal, dollar amounts for all items to 8 
be paid per force account, only to provide a common proposal for Bidders. All such dollar amounts 9 
are to become a part of Contractor's total Bid. However, the Contracting Agency does not warrant 10 
expressly or by implication, that the actual amount of work will correspond with those estimates. 11 
Payment will be made on the basis of the amount of work actually authorized by Engineer. 12 
 13 

1-09.9 Payments  14 

(March 13, 2012 APWA GSP) 15 

 16 
Supplement this section with the following: 17 
 18 

Lump sum item breakdowns are not required when the Bid price for the lump sum item is less than 19 
$20,000. 20 

 21 
1-09.13 Claims Resolution 22 
 23 
1-09.13(3)  Claims $250,000 or Less 24 
(October 1, 2005 APWA GSP) 25 
 26 
Delete this section and replace it with the following: 27 

 28 
The Contractor and the Contracting Agency mutually agree that those claims that total $250,000 or 29 
less, submitted in accordance with Section 1-09.11 and not resolved by nonbinding ADR processes, 30 
shall be resolved through litigation unless the parties mutually agree in writing to resolve the claim 31 
through binding arbitration. 32 

 33 
1-09.13(3)A Administration of Arbitration 34 

(November 30, 2018  APWA GSP) 35 
 36 
Revise the third paragraph to read: 37 
 38 

The Contracting Agency and the Contractor mutually agree to be bound by the decision of the 39 
arbitrator, and judgment upon the award rendered by the arbitrator may be entered in the Superior 40 
Court of the county in which the Contracting Agency's headquarters is located, provided that where 41 
claims subject to arbitration are asserted against a county, RCW 36.01.050 shall control venue and 42 
jurisdiction of the Superior Court. The decision of the arbitrator and the specific basis for the 43 
decision shall be in writing. The arbitrator shall use the Contract as a basis for decisions. 44 

 45 
  46 
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1-10 TEMPORARY TRAFFIC CONTROL 1 
 2 
1-10.4     Measurement 3 
 4 
Lump Sum Bid for Project (No Unit Items)  5 
 6 
Section 1-10.4(1) is supplemented with the following:  7 

 8 
(August 2, 2004)  9 
The proposal contains the item "Project Temporary Traffic Control", lump sum. The provisions of 10 
Section 1-10.4(1) shall apply. 11 

 12 
DIVISION 2 13 
EARTHWORK 14 
 15 
2-02 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 16 
 17 
2-02.1 Description 18 
 19 
Section 2-02.1 is supplemented with the following: 20 
 21 

(******) 22 
This work shall consist of removing and disposing all items that interfere with construction. This 23 
includes, but is not limited to, sidewalks, existing traffic barrier and pedestrian bridge, and all 24 
associated structural elements. 25 
 26 

2-02.5 Payment 27 
 28 
Section 2-02.5 is supplemented with the following: 29 
 30 

(******) 31 
"Removal of Structures and Obstructions", per lump sum. 32 
Payment for "Removal of Structures and Obstructions" shall include removal of all items shown or 33 
necessary for project improvements that are not specifically covered by other Bid items. 34 
 35 

2-07 WATERING 36 
 37 
2-07.1 Description 38 
 39 
Section 2-07.1 is supplemented with the following: 40 
 41 

(******) 42 
Water for dust control, compaction of trenches, placement of crushed surfacing, pipeline flushing 43 
and testing, tree watering, etc. will be available at City of Connell specified fire hydrant location. 44 
Contractor shall be responsible for obtaining a hydrant meter from the City of Connell. Flushing of 45 
dirt or debris into the City storm drain system shall be prohibited. 46 
 47 
The Contractor shall take appropriate action to control dust caused by its operations. This shall 48 
include, but not be limited to, watering of exposed areas daily, cleaning of roadways as required (no 49 



 

12/2/2020 SP-32 
S:\Docs\Dayton\918-169 Front Street Bridge Railing\Specs (SWR)\Special Provisions.docx  

less than twice a week), etc. If the Contractor fails to properly control dust, the Engineer may request 1 
him to do so verbally or in writing. If after four hours from this request, the Contractor has not 2 
corrected the dust problem, the Contracting Agency may elect to have the corrective work 3 
performed and withhold the cost from the Contractor's payments. 4 

 5 
2-07.4 Measurement 6 
 7 
Section 2-07.4 is removed and replaced with the following: 8 
 9 

(******) 10 
No measurement for Watering shall be made. 11 

 12 
2-07.5 Payment 13 
 14 
Section 2-07.5 is removed and replaced with the following: 15 
 16 

(******) 17 
All cost for watering and dust control on this project shall be considered a normal part of the 18 
construction project with all cost to provide watering and dust control at the sole cost of the 19 
Contractor.  20 
 21 

2-09 STRUCTURE EXCAVATION 22 
 23 

2-09.5 Payment 24 
 25 
Section 2-09.5 is supplemented with the following: 26 
 27 

(******) 28 
All costs for excavation shall be considered incidental to construction of the Structure. 29 

 30 
DIVISION 6 31 
STRUCTURES 32 
 33 
6-03 STEEL STRUCTURES 34 
 35 
6-03.4  Measurement  36 
 37 
Section 6-03.4 is supplemented with the following: 38 

 39 
(******) 40 
Measurement for payment for "Metal Plank Decking" shall be made on a square yard basis of the 41 
finished surface. 42 

 43 
 44 
  45 
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6-03.5  Payment  1 
 2 
Section 6-03.5 is supplemented with the following: 3 

 4 
(******) 5 
The lump sum Contract price for "Structure - ___" shall be full pay for all costs in connection with 6 
furnishing all materials, labor, tools, and equipment necessary for the manufacture, fabrication, 7 
transportation, erection, and painting of all items used in the completed Structure, except decking 8 
material, including the providing of such other protective coatings or treatment as may be shown in 9 
the Plans or specified in the Special Provisions. 10 
 11 
Payment for "Metal Plank Decking" shall include all costs in connection with furnishing all materials 12 
including decking, fasteners, etc., labor, tools, and equipment necessary to install the decking. 13 
 14 

6-04 TIMBER STRUCTURES 15 
 16 
6-04.4  Measurement  17 
 18 
Section 6-04.4 is supplemented with the following: 19 

 20 
(******) 21 
Measurement for payment for "Wood Decking" shall be made on a square yard basis of the finished 22 
surface. 23 

 24 
6-04.5  Payment  25 
 26 
Section 6-04.5 is supplemented with the following: 27 

 28 
(******) 29 
Payment for "Wood Decking" shall include all costs in connection with furnishing all materials 30 
including decking, fasteners, etc., labor, tools, and equipment necessary to install the decking. 31 

 32 
DIVISION 8 33 
MISCELLANEOUS CONSTRUCTION 34 
 35 
8-01 EROSION CONTROL AND WATER POLLUTION CONTROL 36 
 37 
8-01.3 Construction Requirements 38 
 39 
Section 8-01.3 is supplemented with the following: 40 
 41 

(******) 42 
All work shall be completed outside of the wetted perimeter of the channel. No in-water work 43 
(equipment) is allowed. 44 

 45 
  46 
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8-01.4 Measurement 1 
 2 
Section 8-01.4 is supplemented with the following: 3 
 4 

(******) 5 
When the Bid Schedule contains the lump sum item "Erosion Control and Water Pollution 6 
Prevention" there will be no measurement of unit or force account items for work defined in 7 
Section 8-01. If the Bid Schedule includes the Bid item "ESC Lead" the measurement is not deleted 8 
and the work under that item will be measured as specified. 9 

 10 
8-01.5 Payment 11 
 12 
Section 8-01.5 is supplemented with the following: 13 
 14 

(******) 15 
"Erosion Control and Water Pollution Prevention", lump sum. 16 
The lump sum Contract price for "Erosion Control and Water Pollution Prevention" shall be full 17 
payment to perform the Work. Progress payments for the lump sum item "Erosion Control and 18 
Water Pollution Prevention" will be made as follows: 19 
 20 

1. The Contracting Agency will pay 25 percent of the bid amount for the initial set up for the 21 
item. Initial set up includes the following: 22 
 23 
a. Submittal of a new TESC Plan, 24 
 25 
b. Submittal of a schedule for the installation of the BMP's, 26 
c. Identifying water quality sampling locations, and 27 

 28 
d. Initial installation of BMP's (inlet protection, construction entrance, etc.) associated 29 

with sensitive areas delineation, clearing/grubbing and perimeter control. 30 
 31 

2. The remaining seventy-five percent of the bid amount shall be paid in accordance with 32 
Section 1-09.9. 33 

 34 
8-02  ROADSIDE RESTORATION 35 
 36 
8-02.4 Measurement 37 
  38 
This section is supplemented with the following: 39 
  40 

(******) 41 
Measurement for payment for "Site Restoration" shall be made on a lump sum basis. 42 
 43 

  44 
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8-02.5 Payment 1 
 2 
This section is supplemented with the following: 3 
 4 

(******) 5 
The lump sum contract price for "Site Restoration" shall be full pay for all landscape restoration, 6 
resetting pavers, cleanup, creek bank restoration, etc., as necessary to restore the site to 7 
pre-construction conditions. 8 
 9 

8-14 CEMENT CONCRETE SIDEWALKS 10 
 11 
8-14.4 Measurement 12 
 13 
The first and second paragraphs of this section shall be deleted and replaced with the following: 14 

 15 
(******) 16 
Measurement for payment for "Cement Concrete Sidewalk" shall be on a per square yard basis. 17 
 18 

8-14.5 Payment 19 
 20 
The first and second paragraphs of this section shall be deleted and replaced with the following: 21 

 22 
(******) 23 
Payment for "Cement Concrete Sidewalk" shall include removal of existing sidewalk if necessary, 24 
the crushed surfacing placed under the sidewalk, and excavation beneath the sidewalk. 25 

 26 
APPENDICES 27 
(January 2, 2012) 28 
 29 
The following appendices are attached and made a part of this contract: 30 
 31 

APPENDIX A:  32 
City of Dayton Material Specifications and Construction Requirements 33 
 34 

APPENDIX B: 35 
City of Dayton Standard Plans  36 



 
 
 
 

 
 
 

WAGE REQUIREMENTS 
 

PUBLISHED BY THE 
WASHINGTON STATE DEPARTMENT OF LABOR AND INDUSTRIES 

 
 
The State of Washington prevailing wage rates applicable for this public works project 
may be found at the following website address of the Department of Labor and 
Industries:  https://fortress.wa.gov/lni/wagelookup/prvWagelookup.aspx.  Based on 
the Bid submittal deadline for this project, the applicable effective date for prevailing 
wages for this project is December 21, 2020.  
 
A copy of the applicable prevailing wage rates is also available for viewing at the office 
of the Engineer, located at 214 East Birch Street, Walla Walla, Washington 99362.  
Upon request, the Engineer will mail a hard copy of the applicable prevailing wages for 
this project. 

https://fortress.wa.gov/lni/wagelookup/prvWagelookup.aspx
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CITY OF DAYTON MATERIAL SPECIFICATIONS AND 
CONSTRUCTION REQUIREMENTS  
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Section 3 - Material Specifications and 
Construction Requirements 
3.1 Introduction 

The following is a listing of general design, construction, and material requirements for facilities 
constructed within the City of Dayton. In addition to the requirements listed below, designers, 
developers, and contractors working within the City of Dayton shall follow generally accepted 
practices at all times. In cases where specific products are listed below, approved equals may be 
accepted with approval from the City. The contractor shall be responsible for submitting for 
approval shop drawings, equipment data, material samples, or a Manufacturer's Certificate of 
Compliance for all materials used on City property. Materials not submitted for approval will be subject 
to removal at the contractor's expense. An example material submittal form is included in the appendix. 

3.2 General 

3.2.1 Design/Execution 

a. The contractor/developer shall be responsible for locating and protecting all existing 
utilities within the project area. All advance exploration to protect existing utilities shall 
be made. The one call locate number for Columbia County is 811. The City of Dayton is a 
member of the one call system. For the City of Dayton, call 509-382-2361. 

b. The contractor shall notify utility users as well as the City of Dayton a minimum of 24 hours 
prior to the utility being turned off. Coordinate the operation of all valves with the City 
ahead of time. A minimum notice of 24 hours is required. City crews will open and close 
main line valves. 

c. Existing control points and monuments shall be protected at all times. The contractor will 
be responsible for resetting any control points or monuments that are disturbed as a 
result of their actions. 

d. All surfaces and facilities disturbed as a result of the contractor's actions shall be restored 
to a condition equal to or better than they existed prior to construction. 

e. All work areas are to be kept clean, and dust shall be kept to a minimum at all times. 
Material stockpiles are only to be located within the right-of-way when approved by the 
City. Streets shall be kept clean at all times; all dirt tracked onto streets shall be swept off 
and cleaned daily. 

f. The contractor is responsible for all vehicular and pedestrian traffic control. All signs, 
barricades, barriers, lights, cones, etc. shall comply with the Manual on Uniform Traffic 
Control Devices (MUTCD) and all traffic control operations must be acceptable to the City 
of Dayton. 

g. All cuts in existing pavement shall be saw cut, and the disturbed surfaces shall be 
patched within a timeline acceptable to the City of Dayton. 
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h. Open ends of all abandoned pipes shall be capped or plugged in a manner acceptable to 
the City to prevent infiltration of sediment. 

i. The contractor shall be solely responsible for initiating, maintaining, and supervising all 
safety precautions and programs in connection with the work, including excavation 
safety. The contractor shall comply with all applicable laws, ordinances, rules, 
regulations, and orders of any public body having jurisdiction as it relates to project and 
work safety. 

j. The contractor shall be responsible for providing his/her own construction testing, 
monitoring, and quality control program to ensure the materials used on the project and 
in the contractor's operations are in compliance with the City of Dayton's Material 
Specifications and Construction Requirements and the City's Standard Plans. The 
contractor will perform tests and use test methods as required in WSDOT's Standard 
Specifications for Road, Bridge, and Municipal Construction - current edition. A written 
quality control program shall be provided to the City for review prior to any work being 
performed. The plan shall describe how the contractor will monitor and ensure quality 
control throughout the work. Materials, equipment, or work that fails to meet the above 
mentioned requirements shall not be used in the work. Test results shall be provided to 
the City. 

k. All bedding, select backfill, general backfill, and foundation material shall be compacted 
as outlined in the Standard Specifications. 

3.2.2 Materials 

The following materials information shall be utilized with the General Standard Plans (Section 1). 

TABLE 3.2.2             
Materials to be Used with General Standard Plans 

Material Specification 
Monument Case 
and Cover 

Gray iron castings conforming to American Association of State Highway and 
Transportation Officials (AASHTO) M36, Class 30B 

Bedding Non-Groundwater Condition 
Crushed surfacing top course per WSDOT Standard Specification 9-03.9(3); or 
gravel backfill for pipe zone bedding per WSDOT Standard Specification 9-03.12(3) 
Groundwater Condition 
Crushed screening per WSDOT Standard Specification 9-03.4(2) 

Select Backfill Non-Groundwater Condition 
Crushed surfacing top course per WSDOT Standard Specification 9-03.9(3); or 
gravel backfill for pipe zone bedding per WSDOT Standard Specification 9-03.12(3) 
Groundwater Condition 
Crushed screening per WSDOT Standard Specification 9-03.4(2) 

General Backfill Native or imported material free of vegetative matter, boulders (10-inch plus), 
frozen material, and any other unsuitable material; shall have a moisture 
content that will allow for the required compaction. 

Foundation 
Material 

Free-draining, crushed rock with a maximum size of 2.5-inch and less than 
1 percent passing the No. 200 sieve 

Locating Wire 12 awg UF solid copper 
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TABLE 3.2.2 (cont.) 
Materials to be Used with General Standard Plans 

Material Specification 
Locating Wire 
Silicone Splice Kit 

King Technology Model 50-566 

Concrete for 
Utility 
Adjustments 

Air entrained, 4,000 pounds per square inch (psi) minimum 28-day strength per 
WSDOT Standard Specification 6-02 

Geotextile Geotextile for the defined application meeting the minimum requirements of 
WSDOT Standard Specification 9-33.2(1) Table 6 

Silt Fence Plastic or wire mesh per WSDOT Standard Specification 8-01.3(9)A and  
9-33.2(1) Table 6 

Silt Fence-Post Wood - 1.25-inch by 1.25-inch 
Steel - 0.9 pound per foot (lbs/ft) 

Storm Drain Inlet 
Protection 

Geotextile fabric meeting the minimum requirements of WSDOT Standard 
Specification 9-33.2, Table 1 for Moderate Survivability and Table 2 for Filtration 
Properties 

Reinforcing Steel Meet the minimum requirements of WSDOT Standard Specification 9-07 

3.3 Street 

3.3.1 Design/Execution 

a. All street work shall be designed and constructed per the City of Dayton Standard Plans, 
these Specifications, and WSDOT's Standard Specifications for Road, Bridge, and 
Municipal Construction - current edition. 

b. Minimum testing frequencies shall be as determined by the City of Dayton or the 
applicable funding agency. 

c. In areas containing unstable or wet silty soils, separation/support fabric shall be placed 
above subgrade. 

d. All signage shall be per the MUTCD. 

e. Asphalt overlays and chip seals shall be constructed as required by the City of Dayton. 
Minimum asphalt overlay thickness is 1.5 inches. 

f. Crushed surfacing shall be compacted to a minimum of 95 percent of WSDOT Test 
Method 606. 

g. Hot mix asphalt (HMA) shall be compacted to a minimum of 91 percent of the maximum 
theoretical density. 

3.3.2 Materials 

The following materials information shall be utilized with the Street Standard Plans (Section 2). 
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TABLE 3.3.2             
Materials to be Used with Street Standard Plans 

Material Specification 
Crushed Surfacing Crushed surfacing top course or crushed surfacing base course per 

WSDOT Standard Specification 9-03.9(3) 
Separation/Support 
Fabric 

Woven geotextile for separation per WSDOT Standard Specification 
9-33.2(1) Table 3 

Subgrade Compacted to a minimum of 95 percent of WSDOT Test Method T-99. 
Any soft or yielding areas as exposed by a loaded dump truck shall be 
removed and replaced with appropriate material and recompacted. 

HMA Commercial HMA, Cl. 1/2-inch 
PG64-28, or PG70-28 
Minimum design load 0.8 million ESAL's 

Cement Concrete 
Pavement 

Air entrained, 4,000 psi minimum 28-day strength per WSDOT Standard 
Specification 6-02 

Cement Concrete for 
Sidewalks, Driveways, 
Curb, and Curb and 
Gutter 

Sidewalks - Commercial mix air entrained, 4,000 psi minimum 28-day 
strength per WSDOT Standard Specification 6-02 
Driveways, Curb, and Curb and Gutter - Air entrained, commercial mix 
4,000 psi minimum 28-day strength per WSDOT Standard Specification 6-02 

Expansion Joint 3/8-inch expansion joint to the full concrete section per AASHTO M213 
Specification for Preformed Expansion Joint Fillers for Concrete Paving 
and Structural Construction 

Detectable Warning 
Pattern 

Color - Safety Yellow 
Size - 2 feet by ramp width 
Maximum Height - 3/8 inch above ramp surface 

Street Signs Sheet Aluminum Signs - WSDOT Standard Specification 9-28.8 
Reflective Sheeting - WSDOT Standard Specification 9-28.12 
Posts - 3 lbs/ft U - Channel painted green in color 

Concrete Curing Materials As outlined in the Standard Specifications 

3.4 Water 

3.4.1 Design/Execution 

a. All water work shall be designed and constructed per the City of Dayton Standard Plans, 
these Specifications, and the American Water Works Association (AWWA) specifications. 

b. Valves shall be located as directed by the City. As a minimum requirement, valves shall be 
placed such that single blocks may be isolated without impacting water service to other 
areas of town. 

c. Mechanically restrained fittings, pipe joints, and/or thrust blocks are to be used at all 
locations deemed necessary by the City and/or the design engineer. The design engineer 
shall provide a detailed design of all mechanical restraints to the City.  

d. All trench excavation shall be done in accordance with the current provisions of the 
safety and health regulations of the Washington State Department of Labor and 
Industries (L&I). No trenches shall be left open at any time unless guarded with adequate 
barricades, warning lamps, and signs. Proper traffic and pedestrian control shall be 
provided at all times. 
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e. All utility trench floors shall be compacted to a minimum 80 percent of the maximum 
density prior to the placement of bedding and pipe. If native trench bottom conditions 
are unstable, the native material shall be replaced with foundation material. 

f. Minimum depth of bury for water mains is 42 inches. If existing conditions prevent a bury 
depth of 42 inches, the bury depth may be reduced to 36 inches with approval from the 
City. 

g. Minimum depth of bury for water services is 36 inches unless otherwise approved.  

h. All water main sizes shall be approved by the City and shall be 8 inches or larger. Water 
mains smaller than 8 inches will only be allowed in isolated cases. 

i. The standard size water service line shall be 1 inch. The standard meter size shall be 
5/8 inch x 3/4 inch. 

3.4.2 Materials 

The following materials information shall be utilized with the Water Standard Plans (Section 3). 

TABLE 3.4.2             
Materials to be Used with Water Standard Plans 

Material Specification 

Water Mains (both ductile iron [DI] and polyvinyl chloride [PVC] are allowed) 
DI Water Main 6-Inch and Smaller - AWWA C151 Class 52 

8-Inch and Larger - AWWA C151 Class 50 
PVC Water Main Under 4-Inch - ASTM D2241 

4- to 12-Inch - AWWA C900 
14- to 30-Inch - AWWA C905 

Service Line 
Polyethylene 
Tubing 

As per Section 9-30.6(3) B of the Standard Specifications 

Copper Pipe Type K seamless, of annealed conforming to ASTM D88 
Galvanized Pipe 2-Inch and Smaller - Galvanized wrought iron conforming to ASTM A120 (only 

allowed with written approval from the City) 
Fittings 
Water Main 
Coupling 

Smith-Blair or Ford, fabricated steel couplings conforming to AWWA C219 

Service Saddles DI 
3/4- and 1-Inch - Ford FS 101 
Larger than 1-Inch - Ford FS202 

Corporation Stops Mueller Ball Corp brass ball valve stops per AWWA C-800 
Curb Stop Mueller Series 30P brass ball valves 
Curb Stop Box Mueller Arch Pattern Curb Box with foot piece and Type PS plug style lid with 

pentagon bolt 
Restrained Fittings  MEGALUG field-installed restraint devices as manufactured by Ebaa Iron, Inc.  
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TABLE 3.4.2 (cont.) 
Materials to be Used with Water Standard Plans 

Material Specification 
Fittings (cont.) 
Restrained Pipe 
Joints 

DI push-on joints with a field locking gasket as manufactured FIELDLOK Gasket 
System as manufactured by U.S. Pipe and Foundry Company. FIELDLOK DI 
Series is to be used for DI pipe. FIELDLOK PV Series is to be used for C900 PVC 
pipe. 

Thrust Blocks Concrete - 2,500 psi minimum 28-day strength 
Anchor Rods - 3/4 inch diameter galvanized steel or epoxy coated 
reinforcement bar conforming to AASHTO M284 

Blow Off/Flush 
Type Hydrant 

Mueller Dry Barrel Type per AWWA C502 with a 2-1/8-inch main valve and one 
2-1/2-inch hose nozzle. 

Fire Hydrant Mueller Centurion M&H Model 929 or Clow 2500 per AWWA C502 with a 
5-1/4-inch main valve opening, two 2-1/2-inch NST nozzles, and one 4-1/2-inch 
NST pumper nozzle. Operating nut shall be 1-1/2-inch pentagon. 

Valves 
Main Line Valves 
Gate Valves 
(2- to 10-inch) 
Butterfly Valves 
(12-inch and 
larger) 

Main Line Valves - Shall have a 2-inch AWWA operation nut, open 
counter-clockwise 
Gate Valves (2- to 10-inch) - Iron body, resilient wedge, non-rising stem per 
AWWA C509 or C515, 200 psi minimum 
Butterfly Valve (12-inch and larger) - M&H 450, rubber seated, tight closing 
with a sealed gear operator 

Ball Valves – 2 inch 
and smaller 

Bronze, conforming to Federal Specification WW-V-35, Type II, Class A, Style 3, 
rated for a minimum working pressure of 125 psi 

Valve Box Cast iron, sliding type box large enough to cover the top casting of the valve 
conforming to AWWA C600, Section 10.3. Valve box diameter shall not be less 
than 5-inch, and shall be long enough to not be fully extended when installed. 

Water Meter 
Small Meter Sensus SR2 reading in cubic feet  
Large Meter Invensys Metering Systems single register high-performance compound meter 

reading in cubic feet 
Meter Resetter 1-inch and smaller-Ford 40 Series resetter 
Water Meter Box 
(Non-Traffic) 

Plastic Boxes – Size, make, and model subject to approval by the Public Works 
Director 

Water Meter Box  
(Traffic Area) 

Concrete Boxes – Size, make, and model subject to approval by the Public 
Works Director 

Backflow 
Prevention 

As currently approved by AWWA and the U.S.C. Reports 

3.5 Sanitary Sewer 

3.5.1 Design/Execution 

a. All sewer work shall be designed and constructed per the City of Dayton Standard Plans, 
these Specifications, and Ecology Criteria for Sewage Works Design. 

b. All trench excavation shall be done in accordance with the current provisions of the 
safety and health regulations of L&I. No trenches shall be left open at any time unless 
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guarded with adequate barricades, warning lamps, and signs. Proper traffic and 
pedestrian control shall be provided at all times. 

c. All utility trench floors shall be compacted to a minimum 80 percent of the maximum 
density prior to the placement of bedding and pipe. If native trench bottom conditions 
are unstable, the native material shall be replaced with foundation material. 

d. Minimum depth of bury for sewer mains is 36 inches. Bury depths less than 36 inches 
must be approved by the City. 

e. All sewer main sizes shall be as approved by the City and shall be 8 inches or larger. 
Sewer mains smaller than 8 inches will only be allowed in isolated cases. Sewer service 
lines shall be 4 inches or larger. 

f. Pipes shall be laid straight and with a constant slope between manholes unless otherwise 
approved by the City.  

g. Minimum gravity sewer slopes are as follows: 

TABLE 3.5.1.g          
Minimum Gravity Sewer Slopes 

Sewer Size (Inches) Minimum Slope (Percent) 

8 0.40 
10 0.28 
12 0.22 
14 0.17 
18 0.12 
24 0.08 

3.5.2 Materials 

The following materials information shall be utilized with the Sanitary Sewer Standard Plans 
(Section 4). 

TABLE 3.5.2             
Materials to be Used with Sanitary Sewer Standard Plans 

Material Specification 
Sewer Main Solid Wall PVC up to 15-Inch - ASTM D-3034 SDR 35 

Solid Wall PVC 18- to 24-Inch - ASTM F-679  
Sewer Service Solid Wall PVC - ASTM D3034 SDR 35 
Manhole Pipe 
Connectors 

A-Lok pipe connector as manufactured by A-Lok Products, Inc; PSX Flexible 
Connector as manufactured by Press Seal Gasket Corporation; or Kor-N-Seal as 
manufactured by Core and Seal Company 
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TABLE 3.5.2 (cont.) 
Materials to be Used with Sanitary Sewer Standard Plans 

Material Specification 
Flexible Coupling Flexible couplings with stainless steel shear rings as manufactured by Fernco 
Manholes Precast base manhole with eccentric cone per ASTM C-478 

Kent seal joint sealant shall be placed between all sections 
Manholes with a depth of 5.5 feet or less from the top of the manhole cover to 
the pipe invert shall utilize a 2-foot tall cone section. Flat slab covers will not be 
allowed unless approved by the City. 

Manhole Frames 
and Covers 

Manhole frames and covers shall be per WSDOT Standard Specification  
9-05.15(1) as manufactured by D&L Foundry, East Jordan Iron Works, or 
Olympic Foundry 

Main Line 
Cleanouts 

Inland Foundry Co. No. 240 for 8-inch riser pipe, No. 241 for 6-inch riser pipe, or 
similar with cast iron ring and cover 

3.6 Storm Sewer 

3.6.1 Design/Execution 

a. Stormwater runoff generated as a result of newly constructed facilities shall be contained 
and disposed of by an on-site stormwater disposal system. All stormwater disposal 
systems shall be designed by an engineer licensed in the state of Washington. 
Stormwater disposal systems include drainfields, drywells, swales, detention ponds, or 
other devices used to dispose of stormwater on site. Each design shall be unique to the 
particular site and shall include all advance exploration necessary to design a properly 
functioning stormwater disposal system. 

b. Stormwater disposal systems shall be designed to meet the following minimum 
requirements: 

1. Store 100 percent of a 25-year, 1-hour storm event 

2. Percolate 100 percent of a 25-year, 24-hour storm event in 18 hours or less 

3. Percolate 100 percent of a 100-year, 24-hour storm event in less than 24 hours 

4. If significant damage is likely to occur to public or private facilities when the storm 
event exceeds the design criteria, or in the event of a system failure, the design 
engineer shall incorporate design features to minimize damage to neighboring 
facilities. 

c. The minimum guidelines for injection wells outlined in Ecology's Stormwater 
Management Manual for Eastern Washington shall be maintained. Current regulations 
require that the lowest elevation of any portion of an injection well shall maintain a 
minimum separation of 5 feet from groundwater.  

d. Infiltration ponds shall be designed to meet the minimum requirements outlined in 
Ecology's Stormwater Management Manual for Eastern Washington. Ponds shall be 
designed with a minimum of 1 foot of freeboard from the rim or overflow of the 
infiltration pond to the maximum ponding level. The bottoms of all ponds shall be lined 
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with free draining aggregate and planted with low growing vegetation that will not plug 
the aggregate. 

e. A complete design including design calculations shall be submitted to the City for 
approval. The design and design calculations shall be consistent with one of the methods 
outlined in the WSDOT's Hydraulics Manual or Ecology's Stormwater Management 
Manual for Eastern Washington. 

3.6.2 Materials 

The following materials information shall be utilized with the Storm Sewer Standard Plans 
(Section 5). 

TABLE 3.6.2             
Materials to be Used with Storm Sewer Standard Plans 

Material Specification 
Storm Sewer Pipe Solid Wall PVC up to 15-Inch - ASTM D-3034 SDR 35 

Solid Wall PVC 18- to 24-Inch - ASTM F-679  
Culverts Corrugated Polyethylene 12 to 60 Inches - AASHTO M 294 Type S or D 

Corrugated Steel - Type 2 corrugated steel pipe, minimum 14-gauge with 
2-2/3 inch x 1/2 inch corrugations per AASHTO M 274 and AASHTO M 36 

Catch Basins Precast units meeting the requirements of ASTM C-139 and C-913 
Drywells Precast units meeting the requirements of AASHTO M 199. Seepage ports 

shall be located on the sides and bottom of the drywell. The port size may 
vary between 1 and 7 square inches for round openings, and 1 and 15 square 
inches for rectangular openings. The ports shall be uniformly spaced with at 
least one port per 8 inches of drywell height and 15 inches of drywell 
circumference. 

Frames and Grates 
for Catch Basins 

Frames - Cast steel, gray iron, or ductile iron; designed to accommodate 
20-inch x 24-inch grates 
Grates - 20-inch x 24-inch, cast steel or ductile iron 

Drain Rock Gravel backfill for drains per WSDOT Standard Specification 9-03.12(4); 
gravel backfill for drywells per WSDOT Standard Specification 9-03.12(5); or 
coarse aggregate for Portland cement concrete per WSDOT Standard 
Specification 9-03.1(4)C NO.57 

Non-Woven 
Construction 
Geotextile for 
Underground 
Drainage 

Mirafi 140N Undergound Drainage Geotextile per WSDOT Standard 
Specification 9-33.2(1) 

Construction 
Geotextile for 
Separation 

Mirafi 600X or HP2701 Separation Geotextile per WSDOT Standard 
Specification 9-33.2(1) 
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214 E. Birch Street, P.O. Box 't687

Walla Walla, WA 99362
(509) 529-9260, Fax (509) 529-8102

www.andersonperry.com

engineering . surveying . natural resources

April 5, 2021

City of Dayton
11L South lst Street
Dayton, Washington 99328

ATTN: Zac Weatherford, Mayor

RE: Front Street Bridge Railing

Dear Mayor Weatherford:

This letter describes the bid results from March 25,2121for the Front Street Bridge Railing project bid

opening.

Bids for the project were received and opened at Dayton - City Hall on March 25,202t at 2:30 p.m. The

City received four bids from the following bidders:

1. Humbert Asphalt, lnc.

2. ESF Solutions, LLC

3. Vincent Brothers, LLP

4. N.A. Degerstrom, lnc.

All of the bids were opened and read. After the bid opening, the bids were reviewed again, and the
Bidder Responsibility Criteria pursuant to the Revised Code of Washington 39.04.0L0 was examined with
respect to the apparent low bidder (see attached). No discrepancies were found.

After the bid opening, we entered the bid prices into a Microsoft Excel spreadsheet to check the price

extensions and verify that the total bid amounts read matched the amounts written on each bid. Minor

errors were found in the bids from ESF Solutions, LLC and Vincent Brothers, LLP. These errors were

corrected and did not change the outcome of the bid. A copy of the Bid Tabulation, which shows the
bidders' prices and costs for each individual bid item, is attached. All corrections to the bids are shown

on the Bid Tabulation as shaded.

The bid totals for the Base Bid plus Decking Alternative A ranged from s90,000.00 to szg¿,gso.oo. the
Engineer's Estimate was 551,700.00. The bid totals for the Base Bid plus Decking Alternative B ranged

from 597,000.00 to 5252,7oo.oo. The Engineer's Estimate was S55,200.00.

The bids were competitive with a523,675 difference between the lowest bidder and the second lowest

bidder for the Base Bid plus Decking Alternative A and a 527,7O0 difference for the Base Bid plus Decking

Alternative B. The apparent low bidder is Humbert Asphalt, lnc, Their bid was 538,300 higher than the

Engineer's Estimate for the Base Bid plus Decking Alternative A and 541,800 higher than the Engineer's

Estimate for the Base Bid plus Decking Alternative B.

r Sound Solutions r Solid Engineering r Steadfast Partners



City of Dayton
April5,2O2t
Page 2

Based on discussions with Public Works staff and observations of the existing structure, we recommend

the City consider Decking Alternative B - Metal Plank Decking and Additive Alternative 1 - West

Barrier. The metal plank decking should provide the City with a much longer service life than the wood

decking. The existing west barrier on the bridge is in very poor condition and would not withstand an

impact from a motor vehicle collision. The additional costs to the City for these alternatives are 57,000
for the metal plank decking and 530,000 for the west barrier.

From our review of the bids, we recommend the City of Dayton consider awarding the Front Street

Bridge Railing project to Humbert Asphalt, lnc., contingent upon approval from the City's Attorney and

insurance company. Assuming no complications, we believe that a contractor should be able to start

construction in May or June after the Contract, bonds, and insurance have been finalized.

Please contact me if you have any questions.

ANDERSON PERRY & ASSOCI ATES, INC

Adam Schmidtgall, P.E

nS/aw
Attachments
cc: File No, 918-169-02, w/attach
S:\Docs\Dayton\918-169 Front Street Bridge Ra¡ling\Bid Results Letter,docx



A ndix D

FOR OI/YNERS

Mandatory Bidder Responsibility Checklist
The following checklist may be used by Owners in documenting that a Bidder meets the mandatory bidder responsibility criteria. lt is suggested that

Owners prin[ a copy of documentation from the appropriate website to ¡nclude w¡th this checklist in the contract file

General Information
Project Number:
9l 8-1 69

Project Name:
City of Dayton Front Street Bridge Railins

Bid Submittal Deadline:
March 25, 2Q21,2:30 p.m.

Bidde/s Business Name:
Humbert Asphalt, lnc.

Gontractor Registration -
https://fortress.wa. gov/l ni/bbip/

Status:
Active: Yes Ø No tr

License Number:

HUMBEAIO44QG

Expiration Date
03t28t2023

Date (must be effective on or Bid Submittal Deadline)
11t07t1996

Closed D

r.wa ov/co
Gurrent UBI Number -

iness/brd/

Open E
nt

601-735-516
UBI

ainMenu

Yes E

://fortress.wa. ov/ln

867 974-01

lndustrial lnsurance

Account rrent:
NoE

nt umE

a

a fromndocumentatioBidder fortherAnd/o have askedyou
number?accountonEm

Number:Employment

Has Bidder provided account number on the Bid Form? Yes tr

Yes tr

No El

NoØ

iste

Closed t
usiov/contenUdor.wa

State Excise Tax Registration Number -

601-735-516

mber:Tax Regi

ness/brd/

Open EI
Account

Not Disqualified from Bidding -
://www.lni.wa. ov/TradesLice cies/DebarredContractors/defau lt.

to Bid" list of the Departmenton the "Contractors Notls the Bidder r and lndustries?
Yestr No E

Minimum Wage Compliance
YesE NotrHas the Bidder submitted a signed statement in accordance

under penalty of perjury the Bidder is in compliance with the following? Within the three-year
period immediately preceding the date of the bid solicitation, the Bidder shall not have been

determined by a final and binding citation and notice of assessment issued by the Department of

Labor and lndustries or through a civil judgment entered by a court of limited or general

jurisdiction to have willfully violated, as defined in RCW 49.48.082, any provision of RCW49'46,

with RCW 94 .72.085 verifying

49.48, or 49.52

March 26,2021
Date:Name of Employee: --r

/'-h,t-¿n .ln* "4rA

Updated November 16, 2017 Appendix D Page 1 of 1
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Anderson Perry & Associates, Inc.
PO Box 1687
Walla Walla, WA  99362

BID TABULATION
City of Dayton, Washington
Front Street Bridge Railing

Owner: City of Dayton
111 S First Street

Dayton, WA  99328

Item Description Unit Quantity Unit Price Total Unit Price Total Unit Price Total

1 Mobilization LS All Req'd $4,000.00 $4,000.00 $10,000.00 $10,000.00 $12,000.00 $12,000.00
2 Project Temporary Traffic Control LS All Req'd 2,000.00  2,000.00  5,000.00  5,000.00  3,000.00  3,000.00 
3 Removal of Structures and Obstructions LS All Req'd 5,000.00  5,000.00  15,000.00  15,000.00  15,000.00  15,000.00 
4 HMA for Pavement Repair SY 20 100.00  2,000.00  100.00  2,000.00  150.00  3,000.00 
5 East Barrier LS All Req'd 30,000.00  30,000.00  25,000.00  25,000.00  70,000.00  70,000.00 
6 Erosion Control and Water Pollution Prevention LS All Req'd 1,000.00  1,000.00  5,000.00  5,000.00  1,000.00  1,000.00 
7 Site Restoration LS All Req'd 3,000.00  3,000.00  18,000.00  18,000.00  1,000.00  1,000.00 
8 Cement Concrete Sidewalk SY 15 80.00  1,200.00  200.00  3,000.00  100.00  1,500.00 

$48,200.00  $83,000.00  $106,500.00 

DA‐1 Wood Decking SY 35  $100.00  $3,500.00  $200.00  $7,000.00  $205.00  $7,175.00 
$3,500.00  $7,000.00  $7,175.00 

DB‐1 Metal Plank Decking SY 35  $200.00  $7,000.00  $400.00  $14,000.00  $520.00  $18,200.00 
$7,000.00  $14,000.00  $18,200.00 

$51,700.00  $90,000.00  $113,675.00 

$55,200.00  $97,000.00  $124,700.00 

A1‐1 Removal of Structures and Obstructions LS All Req'd $4,000.00  $4,000.00  $10,000.00  $10,000.00  $5,000.00  $5,000.00 
A1‐2 HMA for Pavement Repair SY 20  100.00  2,000.00  $100.00  2,000.00  $150.00  3,000.00 
A1‐3 West Barrier LS All Req'd 16,000.00  16,000.00  $18,000.00  18,000.00  $30,000.00  30,000.00 

$22,000.00  $30,000.00  $38,000.00 

ESF Solutions, LLC
(2/4)

Humbert Asphalt, Inc.
(1/4)

Decking Alternative A Total

DECKING ALTERNATIVE A ‐ WOOD DECKING 

BASE BID ‐ EAST BARRIER 

DECKING ALTERNATIVE B ‐ METAL PLANK DECKING 

ADDITIVE ALTERNATE 1 ‐ WEST BARRIER 

Additive Alternate 1 Total

Base Bid Total

Bid Opening: 2:30 p.m., March 25, 2021
Engineer's Estimate

Decking Alternative B Total

BASE BID + DECKING ALTERNATIVE A TOTAL

BASE BID + DECKING ALTERNATIVE B TOTAL

3/26/2021
S:\Docs\Dayton\918‐169 Front Street Bridge Railing\Specs\Rebid ‐ March 2021\Bid Tab.xlsx SHADED AREA INDICATES CORRECTION OF MATH ERROR



Anderson Perry & Associates, Inc.
PO Box 1687
Walla Walla, WA  99362

BID TABULATION
City of Dayton, Washington
Front Street Bridge Railing

Owner: City of Dayton
111 S First Street

Dayton, WA  99328

Item Description Unit Quantity Unit Price Total

1 Mobilization LS All Req'd $4,000.00 $4,000.00
2 Project Temporary Traffic Control LS All Req'd 2,000.00  2,000.00 
3 Removal of Structures and Obstructions LS All Req'd 5,000.00  5,000.00 
4 HMA for Pavement Repair SY 20 100.00  2,000.00 
5 East Barrier LS All Req'd 30,000.00  30,000.00 
6 Erosion Control and Water Pollution Prevention LS All Req'd 1,000.00  1,000.00 
7 Site Restoration LS All Req'd 3,000.00  3,000.00 
8 Cement Concrete Sidewalk SY 15 80.00  1,200.00 

$48,200.00 

DA‐1 Wood Decking SY 35  $100.00  $3,500.00 
$3,500.00 

DB‐1 Metal Plank Decking SY 35  $200.00  $7,000.00 
$7,000.00 

$51,700.00 

$55,200.00 

A1‐1 Removal of Structures and Obstructions LS All Req'd $4,000.00  $4,000.00 
A1‐2 HMA for Pavement Repair SY 20  100.00  2,000.00 
A1‐3 West Barrier LS All Req'd 16,000.00  16,000.00 

$22,000.00 

Decking Alternative A Total

DECKING ALTERNATIVE A ‐ WOOD DECKING 

BASE BID ‐ EAST BARRIER 

DECKING ALTERNATIVE B ‐ METAL PLANK DECKING 

ADDITIVE ALTERNATE 1 ‐ WEST BARRIER 

Additive Alternate 1 Total

Base Bid Total

Bid Opening: 2:30 p.m., March 25, 2021
Engineer's Estimate

Decking Alternative B Total

BASE BID + DECKING ALTERNATIVE A TOTAL

BASE BID + DECKING ALTERNATIVE B TOTAL

Unit Price Total Unit Price Total

$7,000.00 $7,000.00 $35,000.00 $35,000.00
3,800.00  3,800.00  20,000.00  20,000.00 
16,500.00  16,500.00  30,000.00  30,000.00 

75.00  1,500.00  275.00  5,500.00 
110,050.00  110,050.00  125,000.00  125,000.00 
5,000.00  5,000.00  5,000.00  5,000.00 
7,500.00  7,500.00  5,000.00  5,000.00 
133.33  1,999.95  250.00  3,750.00 

$153,349.95  $229,250.00 

$114.29  $4,000.15  $160.00  $5,600.00 
$4,000.15  $5,600.00 

$885.71  $30,999.85  $670.00  $23,450.00 
$30,999.85  $23,450.00 

$157,350.10  $234,850.00 

$184,349.80  $252,700.00 

$14,000.00  $14,000.00  $10,000.00  $10,000.00 
$75.00  1,500.00  $250.00  5,000.00 

$15,000.00  15,000.00  $45,000.00  45,000.00 
$30,500.00  $60,000.00 

Vincent Brothers, LLP
(3/4)

N.A. Degerstrom, Inc.
(4/4)
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